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MAR 2 7 2013

CERTIFIED MAIL 7010 1060 0002 1703 8211
RETURN RECEIPT REQUESTED

Dr. James M. Chansler, P.E. -

Director, DeKalb County Department
of Watershed Management

1580 Roadhaven Drive

Stone Mountain, Georgia 30083

Re: Approval of the Revised System-Wide Hydraulic Model Program
U.S. District Court Civil Action 1:10cv4039-WSD

Dear Dr. Chansler:

The U.S. Environmental Protection Agency Region 4 and the Georgia Environmental Protection
Division have reviewed and hereby approve the revised System-Wide Hydraulic Model Program for
DeKalb County submitted February 18, 2015, pursuant to Section VI.B.vii of the Consent Decree
referenced above. DeKalb County shall implement the revised System-Wide Hydraulic Model Program
in accordance with the schedule included in the submittal. In addition, DeKalb County shall certify the
status of the implementation of the revised System-Wide Hydraulic Model Program, including its
completion, in the Semi-Annual Report or Annual Report pursuant to Section IX of the subject Consent
Decree.

Please contact Ms. Sara Janovitz at (404) 562-9870 or via email at janovitz.sara aepa.gov, if you have
any questions.

Sincerely,

f«MuA@o—-

Maurice L. Horséy, 1V, Chief
Municipal & Industrial Enforcement Section
NPDES Permitting and Enforcement Branch

cc: Mr. Hsin-Sheng Yeh
Georgia Environmental Protection Division

Ms. Marzieh Shahbazaz
Georgia Environmental Protection Division

Mr. Charles Lambert
DeKalb County

Internet Address (URL) » http://www.epa.gov o
Recycled/Recyclable « Printed with Vegetable Oil Based Inks on Recycled Paper (Minimum 30% Postconsumer)
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AUG 17 2017

CERTIFIED MAIL 7017 1450 0000 7913 0063
RETURN RECEIPT REQUESTED

The Honorable Michael Thurmond
Chief Executive Officer

DeKalb County Government

1300 Commerce Drive, 6 Floor
Decatur, Georgia 30030

Re: Information Request - Section 308 of the Clean Water Act

Consent Decree, Civil Action No. 1:10-CV-04039-WSD

National Pollutant Discharge Elimination System Permit Nos. GA0024147 and GA0026871:
Snapfinger Creek Wastewater Treatment Facility and Pole Bridge Creek Wastewater Treatment
Facility

Dear Mr. Thurmond:

Pursuant to Section 308 of the Clean Water Act (CWA), 33 U.S.C. § 1318, the U.S. Environmental
Protection Agency Region 4 hereby requests DeKalb County (the County) to provide the information set
forth below regarding the Wastewater Treatment Facility (WWTFs) noted above and their Wastewater
Collection and Transmission System (WCTS). The County is required to respond to this information
request within 30 days of its receipt of this letter. The response should be directed to:

Ms. Sara Janovitz, Enforcement Officer

U.S. Environmental Protection Agency, Region 4
NPDES Permitting and Enforcement Branch

61 Forsyth Street, S.W.

Atlanta, Georgia 30303-8960

The County’s response should specifically reference the particular section of the request and should be
organized for the purpose of clarity. In addition, all information submitted must be accompanied by the
following certification signed by a responsible County official in accordance with

40 C.F.R. § 122.22:

“I certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.”

Internet Address (URL) * hitp://www.epa.gov
Recycled/Recyclable « Printed with Vegetable Oil Based Inks on Recycled Paper {Minimum 30% Postconsumer)



Failure to comply with this information request may result in enforcement proceedings under Section
309 of the CWA, 33 U.S.C. § 1319, which could result in the judicial imposition of civil or criminal
penalties or the administrative imposition of civil penalties. In addition, there is potential criminal
liability for the falsification of any response to the requested information.

The County shall preserve, until further notice, all records (either written or electronic), which exist at
the time of receipt of this letter that relate to any of the matters set forth in this letter. The term “records”
shall be interpreted in the broadest sense to include information of every sort. The response to this
information request shall include assurance that these record protection provisions were put in place as
required. No such records shall be disposed of until written authorization is received from the Chief of
the NPDES Permitting and Enforcement Branch at the U.S. EPA, Region 4.

[f you believe that any of the requested information constitutes confidential business information, you
may assert a confidentiality claim with respect to such information except for effluent data. Further
details, including how to make a business confidentiality claim, are found in Enclosure B.

Please contact Ms. Janovitz at (404) 562-9870 or by email at janovitz.sara@epa.gov, if you have
questions regarding this notice and information request.

Sincerely,

César A. Zapata “
Deputy Director
Water Protection Division

Enclosures

cc: See Attached Mailing List



Mailing List:

Mr. Thomas Mariani, Jr.
United States Department of Justice

Ms. Valerie K. Mann
United States Department of Justice

Mr. James Coots
Georgia Department of Law

Mr. James Capp
Georgia Environmental Protection Division

Mr. Lewis Hays
Georgia Environmental Protection Division

Ms. Marzieh Shahbazaz
Georgia Environmental Protection Division

Mr. Hsin-Sheng Yeh
Georgia Environmental Protection Division

Ms. Overtis Brantley
DeKalb County Law Department

Mr. E. Fitzgerald Veira
Troutman Sanders LLP

Mr. Scott Towler
DeKalb County Department of Watershed Management



ENCLOSURE A
DeKalb County, Georgia

. Identify any areas likely to have sanitary sewer overflow (SSO) events using the System-Wide Flow
and Rainfall Monitoring Program set forth in Paragraph 26 of the Consent Decree. Based on the
analysis and results of this Program:
a. Identify by Sewershed, the areas with the least dry weather flow capacity.
b. What is the percentage of capacity in dry weather flow in the trunk lines of the
Wastewater Collection and Transmission System or WCTS (as that term is defined in the
Consent Decree) by Sewershed?
c. Identify by Sewershed, the areas with the least wet weather flow capacity.
d. What is the percentage of capacity in wet weather flow in the trunk lines of the WCTS by
Sewershed?

. Provide a copy of the contract and related scope of work documents the County used to hire CH2M to
prepare the System-Wide Hydraulic Model pursuant to Paragraph 28 of the Consent Decree.

. Provide the date when the System-Wide Hydraulic Model prepared by CH2M on behalf of the
County was given to the County.

Provide all records (whether written or electronic) from CH2M documenting its submission of the
System-Wide Hydraulic Model to the County since May 2016. Has CH2M revised, edited, or
provided supplemental information to the System-Wide Hydraulic Model after its initial submission
to the County? If so, when?

. Provide all records (whether written or electronic) of the County’s and/or its contractor’s efforts to
calibrate and verify the System-Wide Hydraulic Model using selected monitored storm events.

. Provide all records (whether written or electronic) of “Model outputs and reports” as described in
Section 1.5.5.1 of the County’s January 2015 System-Wide Hydraulic Model Program.

Provide the WCTS capacity conclusions in the CH2M System-Wide Hydraulic Model.

Identify the dry and wet weather capacity-limited areas identified in the CH2M System-Wide
Hydraulic Model. How much of the WCTS is capacity-limited, and which parts of the WCTS are
capacity-limited? How much of this capacity-limited area is in the Initial and Additional Priority
Areas (as those terms are defined in the Consent Decree)? Based on the results of the CH2M System-
Wide Hydraulic Model:

a. Identify by Sewershed the areas with the least dry weather flow capacity?

b. What is the percentage of capacity in dry weather flow in the trunk lines of the WCTS by

Sewershed?
c. Identify by Sewershed the areas with the least wet weather flow capacity?

d. What is the percentage of capacity in wet weather flow in the trunk lines of the WCTS by
Sewershed?

. Provide the date when the County provided the system-wide hydraulic model prepared by CH2M to
Brown & Caldwell for review.



10.

il

12.

13.

14.

15.

16.

Provide all records (whether written or electronic) from Brown & Caldwell regarding its findings
associated with its review of the System-Wide Hydraulic Model prepared by CH2M.

Provide a summary of the basic assumptions and input parameters for the System-Wide Hydraulic
Model. How are these assumptions different from the standard inputs that were made in the initial
System-Wide Hydraulic Model?

What, if any, work is outstanding regarding the System-Wide Hydraulic Model?

Provide a list of all new connections or increases in flow from existing sewer service connections to
the County’s WCTS that were authorized on or after January 1, 2016. In addition, provide copies of
all letters or correspondence regarding the authorization of such connections.

Provide documentation of any certification of adequate collection, transmission, and treatment
capacity that was made by a professional engineer licensed in the State of Georgia for the connections
referenced in Question 13 above.

How does the County currently define “Adequate Collection Capacity,” “Adequate Transmission
Capacity,” and “Adequate Treatment Capacity”? When were those definitions established? Prior to
this date, how and when has the County defined these terms since entry of the Consent Decree?

Provide a copy of the power point presentation the County prepared and presented to the EPA and the
Georgia Environmental Protection Division at the June 28, 2017 meeting among the parties.



ENCLOSURE B

RIGHT TO ASSERT BUSINESS CONFIDENTIALITY CLAIMS
(40 C.F.R. Part 2)

Except for effluent data, you may, if you desire, assert a business confidentiality claim as to any or all of
the information that EPA is requesting from you. The EPA regulation relating to business confidentiality
claims is found at 40 C.F.R. Part 2.

If you assert such a claim for the requested information, EPA will only disclose the information to the
extent and under the procedures set out in the cited regulations. If no business confidentiality claim
accompanies the information, EPA may make the information available to the public without any further
notice to you.

40 C.F.R. §2.203(b). Method and time of asserting business confidentiality claim. A business which is
submitting information to EPA may assert a business confidentiality claim covering the information by
placing on (or attaching to) the information, at the time it is submitted to EPA, a cover sheet, stamped or
typed legend, or other suitable form of notice employing language such as “trade secret,” “proprietary,”
or “company confidential.” Allegedly confidential portions of otherwise non-confidential documents
should be clearly identified by the business, and may be submitted separately to facilitate identification
and handling by EPA. If the business desires confidential treatment only until a certain date or until the
occurrence of a certain event, the notice should so state.









Chiefl Executive Officer
Michael L. Thurmond.

Infrastructure Group
Watershed Management| Transportation | Roads and Dralnage | Sanitation |
Fleet Management | Recreation, Parks and Cultural Affairs| Libraries | Beautification| District |
Cooperative Extension Nancy Jester

Board of Commissioners

District 2
Je[F Rader

District 3
Larry Johnson
January 19, 2018

District 4
Steve Bradshaw

District 5
The Honorable Trey Glenn Mereda Davis Johnson
Regional Administrator District 6
United States Environmental Protection Agency Kathic Garinon
Region 4 -
Atlanta Federal Center Gregory 2 'i‘é’:r'ni
61 Forsyth Street
Atlanta, Georgia 30303-8960

Mr. Richard E. Dunn

Director

Georgia Department of Natural Resources
Environmental Protection Division

2 Martin Luther King, Jr. Drive

Suite 1456, East Tower

Atlanta, Georgia 30334

Re: Request for Consent Decree Modification
Civil Action No: 1:10-CV-04039-WSD

Dear Messrs. Glenn and Dunn:

DeKalb County appreciates the time and attention the U.S. Environmental Protection Agency
("EPA”) Region 4 and the Georgia Environmental Protection Division (*EPD”) have given the County to
address issues related to the above-referenced Consent Decree. We look forward to continued
cooperation with both agencies during the Consent Decree period. As the County continues to implement
the various programs required under the Consent Decree, the need for a sanitary sewer Capacity
Assurance Program (“CAP”) has become apparent as a complement to the existing capacity,
management, operation and maintenance (“CMOM™) programs in the Consent Decree. As a result, the
County requests EPA and EPD to consider modification of the Consent Decree to incorporate a CAP.
This letter provides the basis for the County's request.

The Basis for the Modification Request

Section VI.B.(vii)(g) of the Consent Decree provides, in relevant part, that “[o]nce the Model is
fully developed for each Sewershed, the County shall authorize new sewer service connections or
increases in flow from existing sewer service connections in that Sewershed only after certifying that the
receiving portions of the WCTS have adequate collection and transmission capacity and the applicable
WWTF has adequate treatment capacity to accept flows from such new sewer service connections and/or
increases in flows from existing service connections.” The County now has a model fully developed to

Infrastructure Group | 4572 Memorial Drive | Decatur, GA 30032 [
www.dekalbcountvga.gov



support the certification process and, as the County has informed EPA, the County will not make
connections contemplated by this provision without certification. However, the Consent Decree currently
does not include a requirement for an EPA/EPD-approved CAP, Based on the County’s current
understanding of its sanitary sewer system, the County believes inclusion of a CAP as part of the Consent
Decree will make implementation of the referenced Section VI B.(vii)(g) provision less onerous, while
allowing the County to use its best efforts to eliminate sanitary sewer overflows (“SSOs™).

As you know, a CAP is typically used to ensure that the entire wastewater collection,
transmission and treatment system has sufficient capacity to convey and treat all wastewater generated by
the system’s customers. It is also used to anticipate and provide for prospective new sewer connections,
and track growth to support short term and long-term planning. In addition, 2 CAP provides for those
circumstances where capacity approvals in limited circumstances can be achieved, in lieu of certification.

Such approvals are generally allowable as low risks to the environment and are precluded unless they
meet precise conditions.

Through implementation of the Consent Decree’s CMOM programs, the County has come to
better understand that there will be instances where the County may not be able to certify capacity under
Section VI.B.(vii)(g) and therefore will not be able to authorize certain new sewer service connections or
increases in flow from existing sewer service connections. Four of the County’s CMOM programs have
been especially helpful in improving the County’s knowledge of its system regarding capacity: (1) the
Priority Areas Sewer Assessment and Rehabilitation Program (“PASARP™); (2) the Flow and Rainfall
Monitoring Program; (3) the Hydraulic Modeling Program; and (4) the Sanitary Sewer Mapping Program.

All assessments required under the PASARP were completed on time as of December 2017.
Those assessments identified some areas with capacity issues. In addition, detailed sanitary sewer
mapping, flow and rainfall monitoring data, and modeling activities have been helpful in revealing certain
capacity concerns. In addressing these capacity issues, compliance with the Consent Decree can become
extremely onerous or even detrimental to the public interest in instances where connections are
prohibited, but that would otherwise be prudent and justifiable. For example, connections for public
safety facilities, heath facilities or a single-family home could be barred, even when there are no
meaningful risks to the environment. This presents some short-term challenges for the County that can be
avoided or remedied with a CAP so that the County can employ workable practical solutions such as
infiltration and inflow credits that can be used to offset connections on an interim basis, and that will not
exacerbate SSO risks while long-term solutions are put in place. A CAP would serve to round out the

existing CMOM programs, by allowing for more practical interim solutions to short term issues that are in
line with long-term solutions.

The County recognizes that in many instances where there are capacity limitations, the requested
connections should not be allowed. However, in certain circumstances that are in the public interest, as
can be specifically delineated in a CAP, the connections should be allowable. DeKalb County’s Consent
Decree does not specifically provide for such a CAP.

During the Consent Decree negotiations, technical studies and existing data supported the
position that the County’s sanitary sewer system did not have significant capacity issues, and that historic
SSOs were primarily driven by maintenance issues. As such, the County did not see the need then to
incorporate a CAP into the Consent Decree. While the facts continue to show the majority of SSOs are
fats, oils, and grease-related or tied to other maintenance issues, the County has identified areas or
experienced circumstances where capacity limitations could preclude connections in all circumstances
under a strict reading of the current Consent Decree Section VI.B.(vii}(g) language. For sanitary sewer
systems that anticipate capacity issues, the answer typically is to incorporate a CAP.

Manuel J. Maloof Center | 1300 Commerce Drive, 6* Floor | Decatur, GA 30030 | P: 404.371.3691 F: 404.687.3585
www.dekalbcountyga.goy



In an effort to create some flexibility to the County in situations where there are capacity
limitations, as it implements the Consent Decree, the County believes that a CAP is appropriate and
Justifiable. As noted above, the CAP would allow for limited approvals in lieu of certification in
circumstances where certain pre-conditions are met, while ensuring overall system capacity assurance
planning. Accordingly, the County seeks to modify the Consent Decree so as to incorporate a CAP.

Modification of the Consent Decree

Section XIX of the Consent Decree provides for modification as follows:

The terms of this Consent Decree, including any attached appendices, may be modified
only by a subsequent written agreement signed by all the Parties. Where a modification
constitutes a material change to this Consent Decree, it shall be effective only upon
approval by the Court. Non-material changes to this Consent Decree (including
appendices) may be made by written agreement of the Parties without court approval, and
the Parties may by mutual agreement determine whether a modification is non-material.

The County believes it is arguable that incorporation of a CAP into the Consent Decree can be
done through a minor modification. A CAP can be crafted that is consistent with the spirit of Section
VLB.(vii)(g) and the overall goal of eliminating SSOs. Allowing approvals in lieu of certification in
limited circumstances under a CAP that ensures overall capacity planning would not frustrate Section
VI.B.(vii)(g) where public health and safety and the environment will continue to be protected. However,
in the event EPA and EPD do not agree that a CAP is appropriate as a minor modification, the County

would still request both agencies’ cooperation through the process of a major Consent Decree
modification.

The County looks forward to addressing this issue with you and would appreciate the opportunity
for a meeting to further discuss this matter.

Best Regards,
/”i’

/

Ted Rhinehart

Deputy Chief Operating Officer/Infrastructure
DeKalb County

Manue! J. Maloof Center 1300 Commerce Drive, 6 Floor | Decatur, GA 30030 | P: 404.371.3691 F: 404.687.3585
www.dekalbcountyga.gov
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g % Office of the Chief Executive Officer
Zachary L. Williams
822 Executive Assistant, Chief Operating Officer

December 14, 2017

By E-Mail [Janovitz. Sar. ov] and Certified Mail
Ms. Sara Janovitz, Enforcement Officer

U.S. Environmental Protection Agency, Region 4
NPDES Permitting and Enforcement Branch

61 Forsyth Street, S.W.

Atlanta, Georgia 30303-8960

Re:  Information Request - Section 308 of the Clean Water Act
Consent Decree, Civil Action No. 1:10-CV-04039-WSD

Chief Executive Officer
Michael L. Thurmond
Board of Commissioners

District |
Nancy Jester

District 2
JefY Rader

District 3

Larry Johnson
District 4

Steve Bradshaw

District 5
Mereda D. Johnson

District 6
Kathie Gannon

District 7
Gregory Adoms

National Pollutant Discharge Elimination System Permit Nos. GA0024147 and
GA0026871: Snapfinger Creek Wastewater Treatment Facility and Pole Bridge

Creek Wastewater Treatment Facility

Dear Ms. Janovitz:

This letter provides the County’s complete response to the Environmental Protection Agency
(EPA) Region 4’s Section 308 Request dated August 17, 2017, which the County received on
August 22, 2017. Please see Attachment A, which includes the list of information EPA requested,
along with the County’s response to each item and references to enclosures providing documents
responsive to the Section 308 Request. We have also included a complete listing of documents
produced at Attachment B, as well as a disc that includes electronic copies of each responsive

document. While EPA’s Section 308 Request is very broad, the County has made every

reasonable effort to respond to each request.

"I certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or

persons who manage the system, or those persons directly responsible for gathering the

information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. [ am aware that there are significant penalties for submitting false information,

including the possibility of fine and imprisonment for knowing violations."

Sincerely,

ief Operating Officer

Manuel J. Maloof Center | 1300 Commerce Drive, 6® Floor | Decatur, GA 30030 | P: 404.371.2174 F: 404.687.3585
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Attachments

cc: O.V. Brantley
William Rhinehart
Fitzgerald Veira
Matthew Welch
Scott Towler
Darren Eastall
James Capp
Lewis Hays
Marzieh Shahbazaz
Hsin-Sheng Yeh
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Attachment A

EPA'’s Section 308 requests to DeKalb County are listed below followed, in italics, by the
County’s responses.

1. Identify any areas likely to have sanitary sewer overflow (SSO) events using the
System-Wide Flow and Rainfall Monitoring Program set forth in Paragraph 26 of the
Consent Decree. Based on the analysis and results of this Program:

a. Identify by Sewershed, the areas with the least dry weather flow capacity.

b. What is the percentage of capacity in dry weather flow in the trunk lines of the
Wastewater Collection and Transmission System or WCTS (as that term is defined
in the Consent Decree) by Sewershed?

c. Identify by Sewershed, the areas with the least wet weather flow capacity.

d. What is the percentage of capacity in wet weather flow in the trunk lines of the
WCTS by Sewershed?

DeKalb County’s Response: The County has not located documents that directly
respond to Item I under the Flow and Rainfall Monitoring Program. However, at
Enclosure 1, the County provides the System-Wide Flow and Rainfall Monitoring Results
report which we believe is relevant to this request. The document describes the pre-
PASARP rehabilitation Rainfall Derived Inflow and Infiltration analysis and cumulative
peaking factors/peak flow rates.

2. Provide a copy of the contract and related scope of work documents the County used to
hire CH2M to prepare the System-Wide Hydraulic Model pursuant to Paragraph 28 of
the Consent Decree.

DeKalb County’s Response: The initial contract and scope of work is included at
Enclosure 2. The County’s response to this request is not an indication that the
terms of the agreement and scope of work have been satisfied.

3. Provide the date when the System-Wide Hydraulic Model prepared by CH2M on behalf
of the County was given to the County.

DeKalb County’s Response: CH2M Hill provided the preliminary hydraulic
model to DeKalb County on June 30, 2016. Enclosure 3 provides copies of
communications from CH2M Hill depicting this date. As we have previously
conveyed to EPA, the version of the model CH2M Hill submitted is preliminary.
As CH2M Hill stated in a presentation to the County around the time the
preliminary model was presented, the preliminary model was to be used for
planning purposes only. (See June 21, 2016 Model Workshop Presentation Slide
39 stating “Be aware of the model assumptions and limitations, model extent,
planning level model, peak flow approach limitations, GIS data quality and
pending field check, limited information at lift stations. ") Notwithstanding these
limitations CH2M Hill presented, some of which is Jurther repeated in other
responsive documents (see responses to items 4, and 6 below), County staff began
using the preliminary model for capacity connection analyses without the benefit
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of the model being fully developed for that purpose and without the Governing
Authority authorizing its use for that purpose. The County is working with its
experts o create a fully developed model useful for capacity connections
analyses.

4. Provide all records (whether written or electronic) from CH2M documentin gits
submission of the System-Wide Hydraulic Model to the County since May 2016. Has
CH2M revised, edited, or provided supplemental information to the System-Wide
Hydraulic Model after its initial submission to the County? If so, when?

DeKalb County’s Response: Enclosure 4 provides records received Srom CH2M Hill
documenting its submission of the model to the Country since May 2016. These
documents highlight improvements to the preliminary model that have taken place since
June 2016. Updates related to the model were completed on the dates shown in the

table below.
L ST Date Submitted
_ Basin/Sewershed' ‘to the County

Intergovernmental - Nancy Creek 11/18/2016
Intergovernmental - Northfork Peachtree Creek 1/13/2017
Snapfinger 1/17/2017
Pole Bridge 1/20/2017
Intergovernmental - Small Sewersheds 1/27/2017
Intergovernmental - Southfork Peachtree Creek + Peavine 3/6/2017
Creek Sewersheds

Pole Bridge, Snapfinger and Intergovernmental 8/22/2017
Pole Bridge, Snapfinger and Intergovernmental 11/16/2017
Pole Bridge 11/28/2017
Pole Bridge 12/1/2017
Snapfinger 12/1/2017
Intergovernmental 12/1/2017

5. Provide all records (whether written or electronic) of the County's and/or its
contractor’s efforts to calibrate and verify the System-Wide Hydraulic Model using
selected monitored storm events.

DeKalb County’s Response: Based on information from CH2M Hill, our understanding
is that traditional wet weather calibration was not conducted. As outlined in the draft
model report documents (see response to item 6 below), a wet weather dynamic model
and associated wet weather calibration and verification was not done. Instead, a peak
Slow model (steady state) was created. Our understanding is that multiple storm events
were not used to develop the peak flow rates utilized in the model, However, at
Enclosure 5, we are providing information the County received from CH2M Hill
supporting the peak flow model. All documents initially submitted as well as
supplemental submissions are listed in Attachment B.

32798919v6
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6. Provide all records (whether written or electronic) of "Model outputs and reports"” as
described in Section 1.5.5.1 of the County's January 2015 System-Wide Hydraulic
Model Program.

DeKalb County’s Response: Provided at Enclosure 6 are copies of the first set of
draft model reports the County received from CH2M Hill. Note that all three draft
reports are dated December 2016; however, the County received the Polebridge
report in 2016, and the Snapfinger and Intergovernmental Reports in August 2017
Provided at Enclosure 12 are copies of the second set of draft reports the County
received from CH2M Hill in December 2017. The County is in the process of
reviewing this second set of draft model reports. We expect they will be revised.

7. Provide the WCTS capacity conclusions in the CH2M System-Wide Hydraulic Model.

DeKalb County’s Response: At Enclosure 7, we provide documents from CH2M Hill
showing model results or potential conclusions. While the model outputs in Enclosure 7
show capacity concerns in certain areas, given the preliminary nature of the model, and
the remaining items to be completed to ensure a fully developed model, these conclusions
should be deemed preliminary. The draft model reports referenced in Enclosure 6 and
12 also provide WCTS capacity conclusions that are likewise also preliminary.

8. Identify the dry and wet weather capacity-limited areas identified in the CH2M System-
Wide Hydraulic Model. How much of the WCTS is capacity-limited, and which parts of
the WCTS are capacity-limited? How much of this capacity-limited area is in the Initial
and Additional Priority Areas (as those terms are defined in the Consent Decree)? Based
on the results of the CH2M System-Wide Hydraulic Model:

a. Identify by Sewershed the areas with the least dry weather flow capacity?

b. What is the percentage of capacity in dry weather flow in the trunk lines of the
WCTS by Sewershed?

c. Identify by Sewershed the areas with the least wet weather flow capacity?

d. What is the percentage of capacity in wet weather flow in the trunk lines of the
WCTS by Sewershed?

DeKalb County’s Response: Please see responsive documents at Enclosure 8,

9. Provide the date when the County provided the system-wide hydraulic model prepared by
CH2M to Brown & Caldwell for review.

DeKalb County’s Response: The County provided the System-Wide Hydraulic
Model to Brown & Caldwell for review on December 12, 2016.
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10. Provide all records (whether written or electronic) from Brown & Caldwell regarding its
findings associated with its review of the System-Wide Hydraulic Model prepared by
CH2M.

DeKalb County’s Response: The Brown & Caldwell report is provided at
Enclosure 10.

11. Provide a summary of the basic assumptions and input parameters for the System-Wide
Hydraulic Model. How are these assumptions different from the standard inputs that were
made in the initial System-Wide Hydraulic Model?

DeKalb County’s Response: Enclosure 11 lists a summary of assumptions CH2M Hill
provided.

12. What, if any, work is outstanding regarding the System-Wide Hydraulic Model?

DeKalb County’s Response: We are working with our internal and external experts to
achieve a fully developed model. The list of work items includes:
* GIS updates and field verification and related QA/QC
® Review and finalize the draft model reports
® Review, revise or create procedures and protocols to ensure proper and
consistent use of the model
e Calibrate, verify and validate the model, as appropriate and/or properly
document these efforts

13. Provide a list of all new connections or increases in flow from existing sewer service
connections to the County's WCTS that were authorized on or after J anuary 1, 2016. In
addition, provide copies of all letters or correspondence regarding the authorization of
such connections.

DeKalb County’s Response: Please see Enclosure 13.

14. Provide documentation of any certification of adequate collection, transmission, and
treatment capacity that was made by a professional engineer licensed in the State of
Georgia for the connections referenced in Question 13 above.

DeKalb County’s Response: We have provided documents in Enclosure 13 showing
varying degrees of engineering support and justification Jor authorizations that were
given. In a number of cases, some of the engineering support documentation is filed at
the County separate from the authorizations themselves. These documents are
voluminous. However, we can make them available Jor EPA’s review, to the extent EPA
would like to review them. Because the model is preliminary, certification is not
triggered.
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15. How does the County currently define "Adequate Collection Capacity," "Adequate
Transmission Capacity," and "Adequate Treatment Capacity"? When were those
definitions established? Prior to this date, how and when has the County defined these
terms since entry of the Consent Decree?

DeKalb County’s Response: Please see Enclosure 15. The County does not currently
have specific definitions for "Adequate Collection Capacity,” "Adequate Transmission
Capacity,"” and "Adequate Treatment Capacity.”

16. Provide a copy of the power point presentation the County prepared and presented to the
EPA and the Georgia Environmental Protection Division at the June 28, 2017 meeting
among the parties.

DeKalb County’s Response: The PowerPoint presentation presented to EPA
and Georgia Environmental Protection Division on June 28, 2017 is included at
Enclosure 16.
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3 OWM model files pd! 82002017
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92002017
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4 |Hoodaro3152017 iwe 9/20/2017
4 IntG misc model update.pdi 9/10/2017
L FW Intranchmant Creek EXTERNAL pdi 9/20/2017
4 FW Intrenchment Creek EXTERNAL msg 9/20/2017
4 DWM moda files.pdt 942072017
4 FW MMADF e file EXTERNAL pdf 9/20/2017
4 |pexaib_snapFingersasin_08292016.iwm 9/20/2017
4 [Okal_Polebridgebasin_06292016 twm 9/20/2017
4 Dekalb Modeling 8-24-2017 DWM model workshop_toDW.pdf 9/20{2017
4 {DeKalb Modeting 12-09-2016 BC model workshop_draft_final_toBC.paf 92072017
s [oeKaths Sewer Modet workshop changed 1o fane 215t par 9/20/2017
4 [oekatt_tmGRasin, 06292016 e 9/20/2017
s 11182016 Nancy Creek Mods] Updata Files.pat 9/20/2017
4 06302016 - DWM model files In sevar notification. pdl 9/20/2017
a 11222016 Northfork Paachtree Model Update Dalivery pd!f 9/20/2017
a DaXalb HM mode files for ol thras basing.pdf 9/20/2017
4 |Dexatb Modstng 621.2016 Dvem mode! workshop_final pdf 9/20/2017
4 [06292016- Dekat 4 modil s for ol thrme basi ot 9/20/2017
s [01272017 M., Itergovernmantat Moder Update Delivery pd! 9/20/7017
4 {96212016- Hydraulic Model Workshop pet 912012017
4 63012017 soutbiork Peachires Model Updare Dalivery paf s/2012017
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4 01252017 Pole Bridge Mode] Update Dalivery.pd!

4 SF updated model .mig

4 S5F upduted model pdf

4 01172017 Snapfingar Model Updata Dabvery, pdf 9/20/2017
4 1132017 Northlork Paachtres Mode! Update Delivary.pdi 9/20/2017
4 RE SFPC modal update per 11-11-2016 GIS. pdf 9/20/2017
4 RE SFPC model update per 11-11-2016 GiS.msg 9/20f2017
4 PB mode) update hwe file (per 11-11-2016G1S and Dec of 2016 Field survey).msg 9/20/2017
4 INFPC updated model based on 11-11-2016G15 and Decembar Field Check pf 9/20/2017
4 PBmodal update we file {per 11-11-2016G15 and Dec of 2016 Fleld survey) pef 9/20/2017
4 NFPC updated model based on 11-11-2016G1S and Decarnber Field Check.msg 9/20/2017
4 NCR GIS update modelmig 9/20/2017
¢ NCR GIS update model pdf 9/20/2017
4 MMADF_2017.iwe 9/20/2017
] MMADF bwe file.pdf 5/20/2017
4 () oh ongomg CLON SYI1RM Sawer survey data - 10/11/2017
4 Requast for Model Calibration Files. pdf 10/11/2017
4 Updated Model Schedule 11_10_16.pdf 10/11/2017
4 Updats on the schedule of Hydrsulic Model pdi 10/11/2017
4 Update GI5 data pdi 101112017
4 et onh ongomg. N Syitem sawer survey data - 10/11/2017
4 NFPC_Flow_Bala nca04192016_summarytab pdf 10f11/2017
[l Periodic Mode! Updates pal 10/11/2017
4 Polebridgs Basin Flow Cakulation QED6201S_FINAL_Summary tab.pdf 10/11/2017
4 NFPC model update [attachment would nat open).pdl 10/11/2017
4 Meeting 9-20-16 email 2.pdf 10/11/2017
4 NANCY_Flaw_Balance01082016, ytab.pdf 10/11/2017
4 Model update.pdf 10/11/2017
4 NCR GIS update modal. pdf 10/11/2017
4 Model schedule.pd! 10/11/2017
4 Hrdraulic Modwl Coordination Monthly Meeting Mi 12062016 pdf 10f11/2017
4 Hydraulic Model Coord Monthly M g Mi 10252016.paf 10/11/2017
4 Hrdraulic Mode| Coordi Monthly Ing Agenda 12062016.pa! 10/11/2017
4 Hydraulic Modal Coordination Monthly Mesting Agenda 10252016.pf 10/11/2017
4 Hrdraulic Modal Coordination Monthly Meating Agends 09202016 pdi 10/11/2017
4 Hydraulic Mode! Coordination Monthty Mesting Agends 09202016 final pdf 10/11/2017
4 GiS Model Update pdi 10/11/2017
4 |DeKalb Sewer Modal Status Update.pdf 10/13/2017
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4 Hydraulic Mode] Coord Monthly Meeting Agenda 09202016 emaf 2.pdf 10/11/2017
4 *mall Periodic model updates based on ongoing colk syttem sawar survey data|2) pdf 10/11/2017
4 DeKalls HM Weekly update_08222016 pdf 10/11/2017
a |Bubbie Disgram pet 10/11/2017
4 AppM1_Fiow Meter Diagrams_$-22-16.pdf 10/11/2017
4 DeXalb HM Weekly update_06242016 pdf 10/11/2017
4 lumw Modsl Schadule 11_29_16 pdl 10/13/2017
4 11222016 Northlork Peachirae Model Updata Delivery pdf 11/1/2017

111172017

5 Oekalb Modeling Guidance_CDPMTinternal_workshop3_10232015. pdf 9202017
5 {Oekalb CD Hydraulic Modeling_PF_Pilot_toBRC pdi 9/20/2017
3 PBb BeModelAppls Oraht_sections. 1. pdl 5/20/2017
5 MISC_PFD3232016.xlsx 10/9/2017
5 MISC_PFO3232016.pdf 10/9/2017
s |Mancy_Peaking Factor Cakulation03182016_Final sksx 10/9/2017
s ]Nmy_,ruha. Factor Cakulation03182016_Finalpdf 10/9/2017
s lsrrc_rrmum&pdl 10/9/2017
s [sepc_proar22016 e 10/9/2017
s lsr_oF_mu.ru.am_ms_mm_mmu_nmmr 10/9/2017
5 PF_naScalalp_ } 03282017_hiu.absx 10/9/2017
s SFPF_forModalUpdate_2015_BS%GWI_03172016_Revised.xisx 10/9/2017
5 PB_Paking Factor Cakulation 03232016 - Finalpdf 10/9/2017
5 PB_Peaking Facior Caleulstion 03292016 = Finalxlss 10/9/2017
5 NFPC_PF03182016.pdf 10/9/2017
s NFPC_PFO3182016.xsx 10/9/2017
5 PF_nos. _comp 5 282017_hiu pdt 10/9/2017
5 |pexats Modat Discussion paf 10/11/2017
5 Nancy Creek Sawer Analysts.pef 10/11/2017
s |Daxaib County Model Discussion.pdf 10/11/2017
H 'mn:mr i Hwy Survey R pdf 10/12/2017
5 4217 Carvar Circla Survey REquest,pdi 10/12/2017
s 3757 Chambles Dunwoody Read Capacity Request pd! 10/12/2017
5 3716 Stewart Road Invart Verification Requast.pdf 10/12/2017
s 3635 Briarchlf Road Survey Regquests_09202016.pdf 10/12/2017
s [ 3638 $ycamors Bend Survey Request.pdi 10/12/2017
5 3584 3693 Spring Street Survey Requeit_011122017 pdf 10/12/2017
H 3553 Brycewood Drive Survey Request.pdf 10/12/2017
5 {3513 Regahwoods Drive Capacity R fiald verifi request.pdf 10/12/2007

3ol







Delals County Compiation of Documents Reviewed in Responie ta EPA'L Section 104 Argurnil

- 5 3352 North Druid Hills Road Map Requasts.pdf
s [1280 Chambise Dumwoody Road Model Run_07052017 pdf 10/12/2017
s [3423 Lawrennseite Hovy Surver Requert pat 10/12/2017
5 [3457 Chambiea Tuxker Ra Proect Survey Requests pd 10/12/2017
5 [1350 Chambiee Dunwoody & 5251 Feschires Survey Request.pdf 10122017
H 3051 Lumby Drive Survey requests pdf 10/12/2017
] 2700 E College Ave Survey Regquest.pdl 10/13/2017
5 mmmblnDwﬁd-h&m’ﬂu&or&nﬂimh?xhn!bmnl.m 10/12/2017
5 3274 Nerthlake Parkway Survay Request pd! 10/12/2017
5 {3280 Cumbles D ¥ Rd Capacity Eval Repart_07052017.pdi 10/12/2017
5 2171 Lavasta Rd. Survey Request_nat use pdf 10/12/2017
5 2171 Lavasta Rd. Survey Request-Revised 09202016 pdf 10/12/2017
5 2700 Apple Valley Survey Request.pdl 10/12/2017
s 2608 Laurwiwood Read Survey R pdl 10/12/2017
5 2090 North Ducatur Rosd Farmnanda's Fresh Mex pdf 10/12/2017
5 2030 Pernoshal Court Sirveu Requast.pdf 10/12/2007
5 1585 Daring Circle Project Survey Requart pdl 10/12/2017
H J1B80 Lawrencavill Survey Raquests.pdf 10/12/2017
s 1727 Mountala Industrial Bhvd. Survey Request.pdf 10/12/2017
H 1764 North Akin Drive SFR Septic 1o Sawer pdf 10/12/2007
5 1111 H d Or Capacity Evalustion Report_06192017.pdf 10/12/2017
5 1405 Clifton Street Survey Requests.pdl 10/12/2017
5 1111 Hammond Drive Capacity Requests Model Run_06192017, o 10/12/2017
5 1665 Scott Bhvd survey Request.pdi 10/12f2017
s [1423 Notms Drive Survey Requast.pat 10/12/2017
s 120 W. Trinlty Project Survey Requests_08252016.pd! 10/12/2017
5 Vartly pipe slze1 in Snapfigurs Basin_15-030. pdf 10122017
H (84 Perimeter Center East Branch Perimater Canter East {Extract).pdf 10/12/2017
5 973-1123 Church Straet Survey Regquest.pd! 10/12/2017
s 211 Perimater Summit Survey Request pdf 10/12/2017
5 RK FM data Anatysis. pdf 10/12/2017
5 [Kat1e Kerr Or_south Cokambia Drive Sarvey Requen st 10122017
5 Pipe size field confirmation at 18-124 pdf 10/12/2017
5 NANCY22 183274120 pdf 10/12/2017
H NANCY-Temp4 18-327-5033-42 Flow Data.pdl 10/12/2017
5 Final Certificatton Package 05152017 - 1111 Hammond Dr (Extract).pdf 10/12/2017
5 7460 Redbud Loop Capacity Cantification Packaga (Extract).pdf 10/12/2017
5 Compatad Cenification Package 06192017 - 4004 Summit B {Extract) pat 10/12/2017
5 GIS_Moda Discrapancy_Downstream of Dresden Area_Brockhaven pdf 10/12/2017
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5 5579 Butord Hwy Project Suvary Request.pdf 10/12/2017
5 5419 Chambles Dunwoody Road Survey Reguest.pdf 10/12/2017
5 4549 Chambles D dy Road pipe Verfication requast.pd! 10/12/2017
5 5537 Peachtree Road Capacity Survey Request.pdf 10/12/:m7
s 5287 Covington Hwy (PAWS Atlanta).pdf 10/12/2017
5 724 Rock Chaple Rd. Flow Monitor Requsst. pi 10/16/2017
5 survey Larencevile. pdl 10/16/2017
H survey chambles pdf 10/16/2017
5 1uevay 5579 Buford pdf 10/16/2017
5 survey larenceville - Copy. pdf 10/16/2017
5 Turvey dresdan project.pdf 10/16/2017
s Turvey 3635 Briarchitf. pdf 10/16/2017
5 SFORX20, pd? 10/16/2017
s survey 1989 Dearing pdl 10/16/2017
5 survey 3350 and 5251. paf 10/16/2017
5 Survay 3350 Chamblee.pd! 10/16/2017
5 survey 3350 and 5251 - Copy.pdf 10/16/2017
5 Pipe survey callaway 2 pdf 10/16/2017
L] ploe turvey calaway pdf 10/16/2017
5 SFORKZ.pdi 10/16/2017
s [nforkd2 - Copy.pdf 10/16/2017
5 nforkA2. pdf 10/16/2017
H fiwld vertfied 150 pdf 10/16/2017
s o montor 1989 dering oot 10/16/2017
5 [ow moeitor northork. pat 10/18/2017
5 [Row meter cataway 3.pa1 10/16/2017
5 [ e rmeter cataway ot 1071672017
5 emergency survey.pdl 10/16/2017
5 [emergency fow monkor.pef 10/16/2017
5 emergency survey - Copy.pd! 10/16/2017
H |emergency flow monktor earver cir.pdi 10/16/2017
5 emergency flow monitor carvet cir - Copy.pdf 10116/2017
s emargency Row montior - Copy.paf 10/16/2017
5 |3900 Mators Industrial Way Flow Monitor Request.pdf 10/16/2017
5 capacity assurance project. pd! 10/16/2017
5 [capacity assurance project - Copy.pd! 10/16/2017
5 Emargency Flow Monitor {2).pdi 10/16/2017
s |3635 Bearcitt Road suevey Requests 09202016 pat 10/16/2017
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H 2171 Lavasta Rd Flow Monhor lastaltation. pdf 10/15/2017
3 3352 North Druil Hill Flow meter location pdf 10/16/2017
5 | 3625 Briarcitf Rd Flow Monttor Request pdf 10/16/2017
5 724 rockchapel data fan to April 2016.pdl 10/16/2017
5 PF Modsl Calibration Vertfication Validation Procedures 10-5-17,pdf 10/20/2017
5 Model Update Procedures_hiu11112016_v2.pdl 10/20/2017
5 PF Model Cakbration Verification Vabdation Proced! dated 10-10-17.pdl 1072012017
5 Lift Stations Peak Flow validation 02092016 xlsx 10/20/2017
s Lift Stations Peak Flow validation 02092016.pdf 10/20/2017
5 PF_noScaleUP_ 1 02282017_htuRev. pdf 10/20/2017
H) PF validution Example, pdf 10/20/2017
5 RE Flag and Userumber UsarText for 2017 FV Model Update. pdf 10/20/2017
5 RE Negative Slope in Updated model file a1 Nancy Creek [EXTERNAL) pat 10/20/2017
H PF_naScaleU?_ 282017_hluRev.xlix 10/20/2017
5 18-057-5019__18-057-5023_CrossingD5_1_00L.pdf 10/20/2017
s |RecordSSO_for Varification_GIS. pdi 10/20/2017
5 1B-057-4019__18-057-5023_BankDS_1_001.paf 10/1042017
H SnapfingarBasintydraulicMode Wppl Report_S 4.pdt 10/20/2017
5 18-057-2019__ 18-057-4023_BankUS_1_001. pdf 10/20/2017
5 18-057-5019_18-057-1023_Pipespan_1_001.pdf 10/20/2017
s 18-057-4019__18-057-1023_Pipesupport1_1_001.pcf 10/20/2017
5 18-057-5019_18-057-5028.pef 10/70/2017
5 18-057-3019_18-057-5023_CrossingUUs_1_001 pef 10/20/2017
5 18-057-4019_18-057-5023_Pipesupport2_)_001 pef 10/20/2017
5 18-057-5028__18-057-3019_CrossingDS_1_001.pdf 10/20/2017
s 18-057-5028__18-057-1029_Bank\IS_1_001.pdf 1072072017
5 18-057-5028__18-057-5029_BankDS_1_001. pdf 10/20/2017
H 18-057-5028__18-057-4029_Defects_1_001. pdf 10/20/2017
5 18-057-4028__18-057-4029_CrossingUS_1_001 pdf 10/202017
H 18-057-5028__18-057-5029_Pipespan_1_001. pd! 1072012017
5 |AddtionalfieldSurvey Summary.pdl 10/20/2017
5 20170919_DeKalb Field Check Verification - Master xlxs 10/20/2017
5 20170919 _DeKalb Field Check Verification - Master, pdf 10/20/2017
5 18-057-1028__18-057-4029_Pipesupport2_1_00L pdf 10/20/2017
5 Combo_Pipetump. pdf 10/20/2017
5 Combo_NegativaSlopes.cav 10/20/2017
5 {Combo_Pipelump.cov 10/20/2017
5 Comba_HegativeSlopes. pdf 10/20/2017
s [Confirmed Negative Sopes [EXTERNAL).pdf 10/20/2017
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of Mode| Network Updates_X2Z_Ceancopy.pdf

5 Confirmed Negative Siopes [EXTERNAL] .msg
5 Fleld Chack Vartfication Tracking Master10112017.pdf
s |DeXatb Mapping - Interim Deliverable 7 EXTERNAL .msg
5 DaKalb Mapping - Interim Deliverable 7 [EXTERNAL pd!
5 FW 18-057-4019_18-057-5078 & 18-057-5028 to 18-057-4029 EXTERNAL .mig 10/20/2017
5 FW 18-057-5015_13-057-5028 & 18-057-4028 to 18-057-5029 (EXTEAHAL) plf 10/20/2017
5 FW 18-105-1209 EXTERNAL .mug 10/20/2017
5 Fleld Chack Varification Tracking Mastes10112017.xksx 10/20/2017
5 FW Smaller DS field varification list 08 2017.msg 10/20/2017
5 Letter Report - 3-20-2017.pcf 10/20/2017
5 FW Pipa Slza Change [EXTERNAL] pdf 10/10/2017
5 FW Smaber DS fiekd varification list DB 2017.pdt 10/20/2017
5 intarim Daliverable 7 - Appendix 1.pdf 10/20/2017
5 FW 18-105-5209 [EXTERNAL] paf 10/20/2017
5 1727 Mountain Industrial Bivd. Survey Requestpd! 11132017 (DC 308 006341
5 FW- Survey requests for & 1 d property - 3497 Chamblee Tucker Rd. 1/y017 |oc 308 osazs
s |survey request for 973.1023 Church Streat Capacity Request Wy2017 |oc 308 006334
5 2700 E. Cobegs Survey Request 1/1/2017 Joc 308 006322
5 Hancy G Followup Tab¥ . pdf 10/1/2017 OC 308 006383
s 3352 North Druid Hills Road_Pending Filed Vertfication.isx 1172017 DC 308 006332
5 [1224 Rorthiake Parkway Survey Requent 1W/1/2017 |oc 308 008333
s [Re. HON s 42° not 30* changs form scarmed tomorem. 1W/1/2017 |oc 308 006381
5 Survey Request for 1553 Bryrewood Drive eapacity request /172007 Joc 308 006339
5 RE. USFIS 18-124-3053 11/1/2017 I.DC 308 005337
5 1727 Mountain Industrial Bivd. Survey request - not urgent not on top priorfty w2017 Joc 208 006300
5 Survey request for 2030 Pernashal Court Capacity Request w2017 Joc 308 cos338
5 Pipe size at ol USF15 18-124-5053 117172017 'Dc 308 006320
5 RE: SFPLNTB.- Map shows 52" but flald verified a1 54° - changs form tomorrow 1m0 |pe 308 006319
5 No.pdt 11/1/2017 DC 308 008330
5 Pipe site field confirmation at 18-124.pdf 11112017 |pc 308 006322
s 3352 North Druid Hills Road_Pending Filed Vertfication.xlsx W17 |oc 308 posas:
5 1211 Hwy Capacity Requert - Survey R 1172017 DC 308 DO&324
5 Scanned from a Xerox Multfunction Device pdf 112017 |oC 303 0osazs
5 |Manholes_peca_swr.shp 1/1/2017 DC 308 005308
5 Manholes_DECA_SWR.shp.xmi 14142017 [nc 303 006309
5 Manholes_DECA_SWR.sbx 12017 |oc 308 008307
5 | Manholes_DECA_SWR.sbn uaeo? [pc 308 006306
s [Survey raquests for downstraam of requested property - 3457 Chambles Tucker R, w017 [pe 308 006318
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s project Survey |bc 308 006316 o T
5 Manholes_DECA_SWR.dbf [oc 308 006305
5 Emengency survey requen from Assktant Director Sandra Glenn 1/1/017 |ncmmmr
H Survey Requests for 1850 L iilla Hwy - Southfork Peack hed 11/12017 IDCNNBG
5 RE: 1035, 1045, 1055, 1065 Lenos Park Bivd 11172017 [oc 308 006310
5 Manholes_DECA_SWR.shp.xml 112m72 DC 308 006309
5 Horthlork Peach Capacity Req - Updated Model Rerun C 11/1/2017 OC 308 006314
5 GravhtyMains_DECA_SWR.shp nyz07 DC 308 006302
5 GravityMalns_DECA_SWR.sbx 11/1/2017 o< 308 006301
] |GravityMains_DECA_SWR.sbn 11017 |DC 308 005300
s GravityMalns_DECA_SWR.dbf 11/1/2017 |pc 302 006299
5 GravityMalns_DECA_SWR shp xmi 11/1/2017 DC 308 006303
s Manheles_DECA_SWR shx 1/1/2017 [oc 305 005298
5 GravityMains_DECA_SWR shx 1/1/2017 [ncsumm
5 a S6ands y flow monitor carver cir. pd 1W/Y2017 |oc 308 cos2es
5 Questions 5 6 and 8 smergency fow monitor,pdf 1W/1/2017 foc 30 008202
s a 5 & and B survey chamblee. pd! /12017 [oc 308 006243
s Questions § 6 and B survey larenceville.pdf 1172017 [oc 308 008241
5 Questions 5 6 and B nfork42.pdf w2000 [oc 308 pos24a
5 Questions 5.6 and B turvey 3350 and 5251 - Copy.pdf 11/1/2017 In:sonum
5 (Questions 5.6 and B flow montor nancy crask.pd! 12017 [oc 308 00s237
5 Questions S & and 8 flow mortor 1989 dering.pd! 11142017 bc 303 006240
s q $6 and & emergancy survey pdl /12017 bc 308 006232
5 Questions § 6 and B capacity project.pdf 112017 DC 302 006215
5 FW: Decatur Sewer Survey and Varification 11/1/2017 DC 303 006297
5 . raticn rdata. SOMiE Achion (0 festore 1/1/2017 IDC!NWI!H
5 FW: Updated GIS Data 112017 |oc 308 00620
5 N Decatur & Scott Bivd Dry and Wet Weather Presentation_09262016 pat 11/1/2017 oc 308 006272
s Updated Modaling Schedule 1112017 DC 308006264
5 Model Update 11/1/2017 |oc 308 00526
5 |NFPC model update w2017 [oc 308 006261
5 Update on the schedule of Hydraulic Modal 14172017 DC 308 006263
5 Periodic Model Updates - GIS fiekds nesdad for Model Import 11/1/2017 0C 308006262
s Survey Requast for 3350 Chamblee Dunwoody & S251 Paachtres Industrial Profects 11/1/2017 DC 308 006258
5 A::-I'-I =] [T a pnonty = Quesi connection in G5 and 1172007 Ixmm
5 Iw Ponce Sewer Map Clarifications.pdf Wi/2017 |ncmuosas
5 i t#1 Basec on ongong Collechion systam sawsr 1urvay data - 11/1/2017 ch 308006253
5 | 11222016 Northlork Paschtres Model Update Defivery,pdl w017 [pc 308 006254
5 [03012017 Southiork Paachtres Model Update Delevary pit Wiz [oc 308 006245
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5 1172017 Joc 208 006251
s [01132017 Northionk Peachtres Model Update Deivery pdf a0 [oc 08 c0szss
5 [Quastions § 6 and 8 Row monitor lumby drive - Copy.pdf W/1/2017 |oc 308 005246
5 Quastion & Hydraulkc Model Coordination Manthly Meeting Minutes 12062016.pd1 1017 Joc 308 006247
s tem 12 - 082017_GISUpdats_Summary09182017.xirx 1371017 Joc 308 005386
s Dresden Survey Requests_G3262016.pdf 117372017 |pc 308 oossay
s JEvans MR Road Fiekd Vertication Request pdt 1372017 [oc 308 006403
5 lnmn_umuuw_mq_;mmwmmf 1372017 DC 308 006385
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6 PBbasinHydraulicModelApplicationRe port.pdl 9/20/2017

: SoapingeBasictiriraulicModelapplcatonfopors ot e

3 RE Modeling Reports EXTERNAL pdf 9/20/2017

6 intG. HydrauicM ode Appli port_pdt 9/20/2017

6 |NancyCreek_PAsARP pdt 10/3/2017

6 Hydraulic Modeling Draft Reports.pdf 10/9/2017

3 ModslExport.tip 10/9/2017

6 FW Package S HFPC mini model upstring and Scenarks 2550 shapa files.mag. pat 10/9/2017

€ FW Package 5 NFPC mini model upslting and Scenario 2 550 shape files.msg 10/9/2017

6 |snaphinger_net k_ _P Y_toPASARP. pef 10/9/2017

3 ]sr_usm Dab ACandidateProject_excludeG alsx 10/9/2017

6 ISulnrlnnlr Dabottleneck projects (exchude Green St srea) PASARP delivery.pdl 10/9/2017

6 [sraphinger Debottteneck profects (exciod Graen St area) PASARP dafivery.meg 10/5/2017

6 Snaplinger_Dsbottleneck_noGreanss_Proj y_toPASARP xlsx 10/9/2017

6 PBbarinHyd: JalAppli Ry (2).pdt 10/9/2017

6 HancyCreek_PASARP xlsx 10/912017

6 PBt rdraubcModel 1_draft_DWF calib n.pdf 10/972017

) |SF_PASARP_DebottiaNeckCandidateProject_exchodes e 10/3/2017

6 RE Model Technical Review - Addtional Ik Request.pdf 10/5/2017

6 2. 20171201IntGov. di AodelApplx portDrahV2 pdf 12/5/2017

6 1. 20171201PBbasinHydrauticModslApplicationReportDrafty 2 pdf 12/5/2017

5 3. 201712018hapfingerBasinHyd raulicMod

7
7 DeXalb CEO Hydraulic Modal Presentation_finalpedf

L Skyland Trall Young Adult Campus_Capacity #nalyais.pdf DC 308 006415
7 I!:St‘rhrd?ulfou‘mnm DC 308 006417
7 Fw: Repatithve sewage spills in Decatur lncm 006410
7 Fuwd: 1881 Clalemont Road Sawer Capactty {oc 308 006413
7 Hancy Cresk Updated Peak Flow Model Run - Capacty Restricred Segmant § y [mmmss

anll;
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_ Docwment Neme S {{ornber of Documents | | Bates Neribar (i pecessery to find I Workahare) |
7 Rﬁwohwm“nnhmﬂnmnfmmm"nrkudlml OC 308 006467
7 Nancy Creek Updated Paak Flow Condition_01172017.pd! DC 308 006415
7 RE: Repatitiva sawage spills In Decatur DC 308 005409
S Enclosurs 81 S = Ll Do =] &, ¢
5/20/201
L] OWM_85pe rce ntDWFCap. paf 9/20/2017
8 OWM_1yr2¢hr_ModeMasuhs pdl 9/20/2017
8 DWM_MMADF_ModelRasults.pdf §/20/2017
8 Nancy Creak Capacity Request_Completed Update Model Run_01062017 (2).pdi 10/17/2017
L Modsl Capacity Evakuation for S50 locations_07272016.pdf 10/17/2017
8 Snapfinger Capacity Request Model Run Rarults_02012017.pd! 10/17/2017
8 [5557 Butord Hghway Capaciy Amatyss Report.pdi 10/17/2017
8 Tucker T ip and Southfork Peschtras Intarceptor Survey pd 10/17/2017
8 Snapfingar Cagacity Request Model Run Results_02082017.pef 10/17/2017
8 Potential Lange I&1 from Flow Monitoring data.pdf 10/17/2017
8 Srapfinger Basin Completed Capacity Model Run_02082017. pdf 10/17/2017
8 |Northlork Peachtree Complated Capacity Modsl Run_02082017 {1 pdf 10/17/2017
8 Skyland Trail Young Adubl Campus_Capacity snabyiis pdf 10/17/2017
) [Northtork Peachiree Completed Capacity mode Run_02082017.pdf 1017/2017
8 [NFPC_Capacity Kuquest Model Reran Resuhs_12122016 pdf 10/17/2017
L NFPC Capacity Request Model Rerun Resuhts_01252017.pdf 10/17/2017
8 Northfork Capacity Request Model Run Results_D2012017.pd! 10/17/2017
8 Nancy Craek Updated Modal Run Resuhs_01242017.pdi 10/12/2017
8 Nancy Crask Updated Peak Flow Condition_01172017.pd! 10/17/2017
1 Mancy Craak Capacity Request_Completed Update Model Run_12162016.paf 10/17/2017
] Mancy Creek Capacity Reg vest_Completed Update Model Run_01122017.pdf 10/17/2017
L1 [Nancy Creek d Capacity | Run_02082017 pdi 10/17/2017
L] Hancy Creek Capacity Request_Completed Update Model Run_01062017.pdl 10/17/2017
] N Decatur & Scott Bivd Dry and Wet Weathar Presentation_09282016 pdf 10/17/2017
[ Capacity Request Nov 2016 Model Update Rerun Results_Nancy Creek.pdf 1011772017
] Fulton Hgh St. Flow to DeXalb Capacity Evaluation pdf 10/17/2017
B List of Survey Requests-2016. pdi 1017/2017
8 |Model Capacity Evaluation for S50 locations_07272016. pd! 11/3/2017 |oc 308 00ss0y
] RE-Areas that need ta ba studied for capacity 132017 Joc 303 coss2s
L] Illumbm 6and 8 1035 1045 1055 1065 Lenox Park.pdf 13/2017 ,DC 308005478
s [RE: Areas that mewd 10 bu studied for capacy 132017 |oc 308 o0ss 24
8 Capacity Evaluation for Montresl Area ptx 132017 Joe 308 0oss0
8 Capacity chack for Two Sewer lines recaiving flow from Fulton Courty w3017 Joc 308 008513
[ Fukton High S1. Flow 10 DeKath Capacity Evahsation pdl 14732017 [oc 308 006514
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Docusert Name 2] Date Posted to Workshare | |

8 Areds that need to be studied for capacity 11/3/2017
L} Orwsden Area Capadity Evaluation_08172016.pptx 111312017
L} Question 8 Data by whan we can have the map (2).pdi 1/ar2mz
B Q 5and 6 capacity dresden pdl 1132017
8 Question B Sewer Capacity Map.pdf 11312007
8 Questions 5 6 and B survey 3350 and 5251 - Copy.pdi 11/3/2017
8 Quastion: S 6 and 8 capacity projectpdf 11/3/2017
] Questions 56 and B survey.pdl 11/3/2017
8 ﬁmuhnlsial\dimmulmdiw.pdl‘ 11/3/2017
8 Questions § 6 and 8 nlorkdZ pdf 11/3/2017
L] |Questions 5 6 and B turvey chamblee.pdf 1132007
B Questions S 6 and 8 gency flow carver cir.pdf 11/3/2017
8 jQuestions 5 6 and B survey larencaville. pdf 11/3/2007
B Mhmsswlmwmmu.mﬂ 11372017
[y [ P
° | Email re data of mod

Final Model Technical Review T 03282017.pdt
T —

s

Dalalb Modeling 6-21-2016 DWM model workshop_final pdf

1 9/20/2017
1 09 14 17 PASARP Capacity Analysis Protocols.pdl 9/10/2017
1 Model A 5 v.odf 9/20/2017
u wennecion. comme i : 9/20/2017
11 COPMT Responte_Final pdf 10/9/2017
1 302 Latter_ModelAssump_Summary-item 11.pdi 10/9/2017

12 3. 201712015 napfinge rBatinkh Model
12 1. 20171201PBbasinkydraulicModelApplicath
12 2. 20171201ImG bl sk A
BT i
—_—
1 Sewer Aliotted Flows as of 09-18-17.pdf
1 Copy of Sewer Capacity RECORDS from 2011 to 20169 30 16.pdf 8/20/2017
13 1036 Davine Circle SFR 82042017
13 1057 North famestown Road Parkside at Mason Mills s/20f2017
13 116 Northem Ay. $/20/2017
1 1181 Hammond Drive NE One Life Fitness a/20/2017
13 1189 Oldfiald Rd, 9/20/2017

el
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bE] 1197 Oidfiald R4,

k] 1205 Okdfield Rd, 9/20/2017
13 1257 University Drive SFR 82042017
13 1295 Hopkins Terrace 8/20/2017
13 1316 Thomas Road sf20/2017
13 1338 M. Ciet Vatley Way FULL Cap Approval 8/20/2017
13 137 Buttrick Drive-Rabekah Hall Ranavation Agnas Hall 9/20/2017
13 1375 Fenway Circle SFR 9/20/2017
13 1418-1431 Bouldercrast Approvat ktter 5-14.17 afa0/2017
13 1455 Montres! Road EUOSHO R Expaniion 9/20/2017
13 142 Meadiris Driva SAP 9/20/2017
L} 1507 Briarwood Road 9/20/3017
13 152 Maadirls Drive SAP 9/20/2017
13 1530 & 1536 D dy Villsge Pacoway- D dy Village THs 2 9/20/2017
13 1530 Dunwoody Village Phwey Capachty Revised 9/20/2017
13 1531 Dearwood Drve SFR 9/20/2017
13 156 Meadirls Drive SAP 9/20/2017
13 | 160 Maadiris Drive sAP 9/20/2017
u 1600 Durnwoody Club Drive North Wing Expansion 9/20/2017
13 1669 M Decatur Rd - Approved SAP 9/20/2017
13 1764 Morth Akin Drive SFR Saptic to Sewar 9/20/2017
13 1774 Vickars Circle SAP 9/20/2017
(L] 1836 Brisreldf Rosd NE Quiktrip 745 9/20{3017
13 184 South Candler Streat Bockstore 8f20/2017
(L] 1877 Ham Drive SFR 92072017
13 1918 Chamblea Tucker Rd Approval letter 9-14-17 9/20/2017
13 1923 Clairmont Read Clairmont Read Office Buikding 82002017
1 1949 Skyview Circle Skyland Brookhaven Apts 92002017
13 1939 Dering Circle Approval letter 5-14-17 8/20/2017
13 20 Executive Park West Hawks Practics Facility 9/10/2017
13 2029 Mamorial Drive Capacity 9/20/2017
13 2030 Pernothal Court = FULL spproval letter 7-12-17 9/20/2017
13 2037 Weerns Road Green Park 9/20/2017
13 055 Street Decatur Prasby Church 2 9f20/2017
13 2050 Will Ross Court 9/10f2017
13 2063 Coorawaties Drive Park Vila Northfork Peschires Creak Bagin 2 9/20/2017
13 2086 Capehart Cir SFRR 9/20/2017
1 2090 North Decatur Road Fernando's Fresh Mex sf20/2017
13 115G FULL Cap App 8f20/2017
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DeXalts County C ol Dx e ‘hlnmu!nln\'nhnhnlﬂllmm

rkShere | Number of Dncumments || 1| Bates Mamsber ( necessary to fd In Workshere)
bk} 9/0/2007
13 Final Approved SAP - 2579 Lawrenceville Highway 9/20/2017
13 Final Appraved SAP - 2646 Grasham Rd 9/20/3017
13 Final Approved SAP - 2860 Parkridge Drive (1) 9/20/2017
13 Final Approved SAP - 2860 Parkridga Drive 9/20/3017
13 Final Approved SAP - 3521 Hamilin Drive 92012017
13 Final Approved SAP - 3553 Brycewood Drive 9/20/2017
13 Final Approved SAP - 4198 North Shallowford Road af20/2017
13 Final Approved SAP - 5070 Peachtres Bivd. (Bidg. B-150) 9/20/2017
13 Final Approved SAP - 5090 Paachtres Bivd. (Bidg. D) 9/20/2017
13 Final Approved SAP - 523 Church Street 9/20/2017
13 (Gooddard School Sewsr Capacity 9/202017
13 Latters showing Sewer Capacity 116 Northern Ave. 9/20/2017
13 |SAP 3196 Parkridge Crescent 9/20/2017
13 Jsap 3220 Mits Creek Crcte 92072017
13 [SAP 4068 Comanche Dr 9/20/2017
13 |54 4224 Lavista Rosd 9/20/2017
13 ;!-ll 5537 Peachires Road 9/10/2017
13 Sewer Capacity Latter - 2179 Bouldererest Rd $/20/2017
13 Sawar Capacity Letter - 4047 Peachtree Rd 8f20/2017
13 1111 H d Drive KDC Statefarm Ph I IG 9/20/2017
13 11795 Hairston Road -Waffle House 9/20/2017
12 1189 Houston Mt Road Houston Extates 9/20/2017
13 120 W Trinity revissd SAP eonditlonal capacity approval latter 6-12-17 9/20/2017
13 1253 Church Strest Townhomes Appvd SAP 9/20/2017
13 1296 Moreland Avenue- Walfls Houss 9/10/2017
13 1336 Dresden Dr 9/20/2017
13 {14058 Clifron Rd CHOA Trailer Approved SAP 9/20/2017
13 1430 Tullie Road-CHOA Medical Office Bldg-Conditional Sewr Capacity APPROVED 9/20/2017
13 1450 South Deshon Road Harvest Tabernacla Chureh 9/20/2017
1 | 1530 Islewoodtd_approves 971072017
13 1551 Briarci Road Brisrchtif Flats & THs SFPC Rasin 9/20/2017
13 1551 Briarckif Road Fox 2 Flats and Condos 9/10/1017
13 1601 AshbrookaTrace_Approved 8/20/2017
13 1727 Mountain Indutrial Bhvd Hardeas 9/20/2017
1 1340 Mclenkin Drive Paachtrae Creek Townthip 9/20/2017
13 1889 Lawrencavills Highway Towns at North Decatur I 9202017
13 1911 Wyndale Ct SAP 9/20/2017
13 1966 Braebum Circle Enclave at Sylvester Circle appr SAP 9/20/2017
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to EPA's Section 108 Requett

—
2171 Lavista Rd Approved Sewer Action Plan

13 a/20/2017
n 2180 2200 Northlake Plwy - Approved SAP 9f20/2017
13 2201 ClscoAvenve_Approved 9/20/2017
11 2215 Perimatar Park Dr SAPVO 3/20/2017
13 2390 Chamblea Tucker Road Magnum Plaza 3/20/2017
13 140 North Acadls Avenus Snapfinger Basin letter 8f20/2017
13 2505 Brannan Rd #f20/2017
13 2586 Osborne Road Apple Valiey at East Osborne Read NFPC Basin 9/20/2017
1 2591 Whitas Mil Road Swift Creek 92002017
13 2552 Backmon Dr_Approved 9/20/2017
13 260 N. Arcadia Avenue Townsend at Decatur IG 9/20/2017
13 !ulmmunmamﬁmnrhmlutum 9/20/2017
13 2641 EnstCollege Avanus Avondale TOD Phases | 18 & I 9/20/2017
13 1677-2711 Lawrancaville Hey-Appvd SAP UPdate 9/20/2017
13 2700 E College Avenue Sams Crotsing 05 16 17 9/20/2017
13 2964 Briarclitl Rd NE SAPVD 9/10/2017
13 129’."1 Hi Driva H T 9/20/2017
13 3000 Flowsrs R South GSA Atlanta Fiekd Offics HTPC Bavm 9/20/2017
13 [2193 Briareet Rosd Carramors 1 97202017
1 [3154 Corsaic Orive Watfla Housa Hangar Development NFPC Ba 972072017
13 3211 N. Drukd Hills & 1114-1122 Blackshear Driva Tha Frakds at Druld Hitts - 2 a/20/2017
13 3157 Mills Craek Circle Grantland IG 9/10/2017
1 |3174 Northlake Packway Tru Hatel Northfork Basin 9/20/2017
13 3350 Chambles Dunwoody Read Peachires T ¥ Intery 1 5002017
13 3431 3435 Lawrencevile Highway Dilworth Gates at LaVista 9/10/2017
13 |3823 Butord Hwy-sewar Cap Req & s 9/20/2017
bk ] I!S:-t Clarkston Industrial Bivd - Starnes Sanior Living Cir Approved SAP 9/10/2017
13 MWWMMIW&!!II 5-14-17 9/20/2017
13 |3593 Clairmont Road The Space Shop-Bragg St NFPC Basin 9/20/2017
13 Iﬂl?wsmﬂsrl 9/20/2017
1 (3757 Chambles Dunwoody Road T d st Chambles NC Basin /2012017
13 4271 Carver Circle Signed Cond Approval 902017
13 4401 Chambles Dunwoody Road Candleweed Heliday tnn Nancy Creek Basin 9/20/2017
13 445 Hatwick Way Rockbridge Elamantary School 9/20/2017
131 4311 Hugh Howe Road Pure Vida Laundry Service 9/20/2017
13 [4£36 Chamblee D dy Road D fy T hip 9/20/2017
13 4544 Covington Hwy Aldan Park 9/20/2017
13 4650 Hugh Howe ! Road Tucker McCauley IG 9/20/2017
3 4315 Kings Down Road SFR 9/20/2017
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Dekalbs County Compation of Do Reviewed In Aesponse 10 LFA's Section 308 Request
|1 Dwte Posted to WockShare || thurmber of Documents /| Bates Number (i necessary to find I Workshare) |

13 Laredo Drive Perry -Avila at Avondale Estates 8/20/2017
1 $AP 2165 North Decatur Rd 9/20/2017
1 SAP 7605 Chambles Tucker rd 9/20/2017
1 The Holfbrook at Decatur 2016-12-23 Appvd SAP 912012017
13 TheAssambly_Approved SAP 9/20/2017
13 Skes along East Collegs Ave.pdl 10/18/2017
B MARTA TOD Lettar Showing Sewet Capaciy.pdi 10/18/2017
13 2179 Boukderast rd, pdf 10/18/2017
13 3635 Briarcl#f Road capacity report from 4-24-16.pdl 1011842017
13 111K, d + KDC_Statafarm Approval latter 6152017.pdl 10/18/2017
13 2017 Jan 30 Inaccurrate Sewer Capacity Approval Lir to EPApdf 10/18/2017
13 2017 Jan 30 Inaccurrats Sewer Capacity Approval Lir 10 EPD - Copy.pdf 10/18/2017
13 1743 Flat Shoah Approval Letter 5-20-15 paf 10/30/2037 DC 308 05952
13 Haynes Park Approval Letter 9-14.17,pd! 10/30/2017 Joc 308 05839
it} 4041 Clairmont Rd Packet. pdl 10/30/2017 Joc 308 06214
13 3200 Northerest Way Approval Letter 3-26-17.pdf 10/30/2017 Joc 30806169
it BA2S Mall Phwy Packet, pf 10/3072017 Joc 0906208
13 17541762 N Druid Hills Packar. pdf 10/30/2017 Joc 308 06184
13 6092 Covington Hwy Approval Latter 10-13-17.pdf 10/30/2017 Joc 30306174
13 4143 Athlord Dunwoody Rd Packet,pdi 10/30/2017 Joc 30806190
1 108 Forkner Dr Packet,pdf 107302017 [oc 308 06202
1 3575 Durden Rd Ste 305 Packat.paf 10/30/2017 |oc 30806196
13 2084 Plantation Ln Approval Letter 10-13-17.pdf 10/30/2017 |oc 08 06129
1 5070 Peachtran Bivd S1a A130 Packet.pdi 10/30/2017 DC 30806159
13 GOAS Paschirae Rd Ste A104-105 Packat. pdl 10/30/2017 DC 308 06118
13 7693 Haynes Pack Place Packat.pdf 10/30/2017 bc 308 05162
13 3549 Blalr Circla Conditional Approval Latter 9-14-17,pdl 10/30/2017 DC 308 05158
13 6076 Covingtan Hwy Approval letter 9-14-17.paf 10/30/2017 [oc scacsisy
13 |5134 Peschras Rd Packet pdt 10/30/2017 |oc 0805147

$124 Peachtres Rd Approval letter 9-14-17.pdf 10/30/2017 [oc 30306155
13 2536 Malvills Ave Approval Latter Packet 3-22-17.pdl 10/30/2017 Joc 30306140
1 5134 Peachtres Rd Approval ktter 9-14-17 pdf 10730/2017 oc 30806158
1 [5070 Prachtras ind B1ve Ste D140 pat 10/30/2017 Joc 308 06001
1 [3000 Fiewers Rd South Approval Latter 9-29-17.pd! 10/30/2017 |oc so8 06042
1 436 Magnota Dr Approval Lattar 8-26-17.pdf 1073012017 |oc 30806048
13 1835 Xent Ave Approval Latter 9-15-17.pdf 10/30/2017 DC 308 06053
13 175 Mead Rd Approval Lettar 10617.pdf 10/30/2017 DC 308 06064
13 1167 Wynterhall Ln Approval Latter 8-14-17.pdf 10/30/2017 [oc 308 0osa
1 505 Kilgo Rd Approval Latter 09-14-17.pdf 10/30/2017 |oe 308 06060
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~Document Name: er (W necessary to find in Workshare) |
13 [ss09 b i packarodt
3 Parks at Stenecrast Approval Latter 9-27-17.pdt
1 1419-1431 Bouldercrest Packet.paf
12 1320 Hearst Dr Packet.pdf 10/30/2017 DC 308 06108
13 |3525 Donaldson Dr Apsroval Latter $-14-17. pdf 10/30/2017 DC 308 06113
%) {510 Avery 5t Approval Latter 10617.pa1 10/30/2017 DC 308 06114
1 3564 Ashford Dunwoody Rd Packet.pdf 1073072017 DC 308 06031
1 1918 Chamblee Tucker Rd Approval letter 9-14-17.pdf 10/30/2017 DC 308 06040
13 Heritage Estates Approval Latter 5-28-17, pdt 10/30/2017 DC 308 06015
13 4840 Flat Shoals Pkwy Packat.pdf 10/30/2017 DC 308 05006
1 4960 Cavington Hwy Approval Letter 10-2-17 g 10/30/2017 DC 30806151
1 1918 Chamblea Tucker Rd Packet.pdf 10/30/2017 DC 30805021
13 Miller Park Approval Letter 9-27-17.pd! 10/30/2017 |oc 308 06000
13 101 Fifth Ave Approval Latter 10617.pdf 10/30/2017 DC 30808527
1 2610 Narth Druid Hills Approval Latter 9-28-17.pdf 10/30/2017 DC 30805531
13 547 Peachtree Bivd Approval Latter 9-15-17.pd! 10/30/2017 |nc 30805540
1 1527 Runymesde Or Approval Latter 9:29-17.pdf 10/30/2017 [oc 30805549
13 J1466 Clatrmont Rd Partial Approval Latter 9-22-17,pef 10/30/2017 Joc 30805563
13 3431-3435 Lawrancevills Hwy Approval Lattar 10-11-17.pdf 10/30/2017 ]nc 30805568
13 724 Rock Chapal Rd Approval Latter $-14-17. pdf 10/30/2017 lnc 30805574
1 1260 Briacclff Rd Approval letter 9-14-17,pdf 10/30/2017 |oc 308 0ss7s
1 5070 Paxchres Bivd Ste 8140 Packat. pdl 10/30/2017 |oe 30803576
1 4143 Ashford D) yRd A letter 9-14-17.paf 103072007 DC 30805579
1 2374 Catalina Dr Approval Latter Packat 9-21-17.pdf 10/30/2017 DC 308 05580
1 5070 Peachtree Ind Bivd Ste A130.pdf 10/30/2017 oC 308 05581
13 4840 Flat Shoals Plwy Approval latter 9-14-17.pdf 10/30/2017 DC 308 05584
17 1880 Lawrencaville Hwy Approval Latter 10-4-17.pdf 10/30/2017 DC 308 05585
11 5124 Peachtres Rd Packet. pdf 10/30/2017 DC 308 05592
13 [5177 Butord Hory Ste A Approval tatter 10217 pat 10/30/2017 0C 30805595
1 |3524 xerwick Or Packet pat 10/30/2017 nc 308 05538
13 5001 Peachiree Bivd Approval Letter 10-2-17 pdf 10/30/2017 |pc 308 05604
1 1405 Clfton R4 Approval Letter 10-13-17.pdf 10/30/2017 Joc sos 0se0s
13 4038 Oak Forest Dr Packet.pdf 10/30/2017 DC 308 05619
EE] 5251 Peachtres Ind Bivd Approval Letter 9-29-17.pdf 10/30/2017 |oc 308 05626
13 mﬂﬁuﬂm“nﬁmﬂ Latter 10-2-17.pdf 10/30/2017 DC 308 05635
13 1419-1431 Bouldercrast Appeoval better -14-17 pdf 10/30/2017 OC 308 05638
13 S577 Peachires Bivd Appeoval Lattar Packet 9-22-17.pdf 10/30/2017 OC 308 05639
13 1340 Mclenkin Dr Approval Letter 9-22-17,pdf 10/30/2017 DC 308 05649
13 3134 Corsalr Or Approval Latter 8-29-17. pdf 10/30/2017 [oc 308 csese
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11 2830 Dresden Dr Approval Latter 9-28-17.pdf 10/30/2017
B 3564 Ashbord Dunwoody Rd Approval lutter 8-14-17.pdt 10/30/2017 DC 308 05671
13 2972 Hermanca Dr Approval Letter 10917.pd! 10/30/2017 DC 308 05672
1 8425 Mall Plwy Approval Letter 9-14-17.pd! 10/30/2017 DC 303 05678
13 2137 Oak knab Dr Approval Latter -20-17.pdf 10/30/2017 0C 308 05677
13 3524 Keswick Dr Approval lettar 9-14-17.pdl 10/30/2017 DC 30805580
13 AT61 Prachtrae Rd Approval Lattar 10917, pdf 10/30/2017 DC 308 05681
3 {5781 Buford Hwy Ste 101 Approval Letter 10917.pdf 10/30/2017 |oc 308 o567
13 2617 Panola Aid Approval Latter 10-5-17,pd 10/30/2017 |oc 302 05590
13 4166 Buford Hwy Ste 1112 Approval lettar 9-14-17.pd! 10/30/2017 [oc 303 05599
1465 Clairmont Rd Partlal Approval Lettar Packat 9-22-17,pdl 10/30/2017 |oc30a 05700
13 5070 Peachtrae Bivd Ste B140 Approval Latter Packet 9-20-17.odf 10/30/2017 Inc 30805717
13 1702 Bouldarerast Rd Approval Lettar 5-14.17.pxdt 10/30/2017 [oc 308 05722
13 2190 Wallingford r Approval Letter 5-28-17.pdf 10/30/2017 [oc 30808723
13 |1989 Dering ircte Packet pdt 10/3002017 [oc s0s 05729
13 5588 Chamble s Dunwoody Approval Latter 9-20-17.pdl 10/20/2017 [oc 308 05734
1 6035 Peachires Rd Sta ALOG Packet.pdl 10/30/2017 DC 308 05737
13 6768 Browntmill Rd Approval latter S-14-17.pdf 10/30/2017 DC 308 05750
13 4330 € Ponea De Laon Ave Packet.pdf 10/30/2017 DC 30805751
1 1538 N. Amanda Oircle-SFR Full Approval 9-14-17 pef 10/30/2017 DC 303 05759
13 108 Forkner Dr Approval letter 9-14-17.pdf 10/30/2017 Joc 308 05760
13 2201 Plantation Lane Approval Latter 9-20-17, pdf 10/30/2017 |nc 30805761
13 4380 € Pance de Leon Approval latter 9-18.17.pf 10/30/2017 |nc 308 05774
13 5035 Peachtrae rd Ste C201-202 Approval leter 9-14-17.pd 10/30/2017 Joc 30805725
1 4871 Windwood Dr Packet.pdl 10/30/2017 foc sas as776
1 1279 Dresden Oc Packet.pdf 10/30/2017 [oc s0aes7at
13 $527 Chambles Dunwoody Rd Approval Latier 10-13-17 pdf 10/30/2017 |oc s0a 05785
13 4088 Oak Forest Dr Approval Latter 5-14-17 pdf 10/30/2017 DC 30805790
13 5227 Muadoweresk Dr Approval Latter 9-26-17 pa! 10/30/2017 oC 308 05791
13 1260 Briarchitf R Packer.pdf 10/30/2017 0C 308 05796
11 1320 Hearst Dr NE Approval lettar 5-14-17 pal 10/30/2017 DC 308 05800
13 6076 Covington Hwy Packat pdf 10/30/2017 |oc 308 0ssa
13 |6035 Peachtrae Rd Sta 134 Packat pdt 10/30/2017 Joc 308 0ss10
13 ]umm-u Park Appraval Lettar 9-27-17,pd! 10/30/2017 oc 308 05320
13 lanss Peachiren rd Ste AJD6 Approval letter 5-14-17, pdf 10/30/2017 DC 30805827
11 5070 Peachtre e Bvd Sta B120 Pack et paf 10/30/2017 DC 308 05328
13 6768 Brovensmiti R packet.pat 10/30/2017 OC 308 05331
13 |mrmumumm1nnunt-npdr 10/30/2017 DC 308 05842
1 [u-u Northeast Exprassway NE Approval Latter 9-26-17.pd! 10/30/2017 ]m;mosm
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1754-1762 NOruid Hilts Rd Approval letter 9-14-17.pdl
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bC 30805849

13 1279 Drasden Dr Approval latter 9-14-17. pdf 10/30/2017 DC 308 05850
13 1167 Wynterhall Ln Packat. pdl 10/30/2017 loc 30805851
13 5070 Paschires Ind Bhvd Sta 8120,pdf 10/320/2017 Ioc 308 05857
13 |6015 Peachtree rd Ste 114 Approval tetter 51217041 10/30/2017 [oc 308 0ssss
13 3150 Tumar HAl Rd Approval Letter 5-26-17,pdf 10/30/2017 DC 303 05859
13 3526 Donakdson Dr Packatpdf 10/20/2017 DC 303 05864
13 4571 Windwood Dr Approval fetter 5-14-17.pdlf 10/30/2017 |oc 30305870
13 4900 Lomgview Walk Cond. Approval Latier 9-14-17.pdf 10/30/2017 |oc 30805871
13 1324 Tatford Dr Approval Ltter 8-29-17.pd 10/30/2017 [oc 308 0ssss
1 2029 Memorial Or Packat.pdf 10/30/2017 |oc 303 s9ss
It |3360 Mountain Dr Approval Latter 8-14-17,pdr 10/30/2017 [oc 308 0se91
13 [3625 Betarcitt Ra Approvel Letter 9-28-17.pt 10/30/2017 Joc 08 0sas2
13 5382 Butord ey Approval Latter 9-15-17 pat 10/30/2017 Joc 308 ossos
13 5035 Paschtree ru ste A104.105 pit 10/30/2017 Joc 308 05008
1 1551 Briarchi rd Cond, Approval Latter 9-14-17.5xdf 10/30/2017 Joc 308 05909
13 2029 Memortal Or Approval lettar 9-14-17.pdf 10/30/2017 Joc 308 05937
13 724 Rock Chapel Rd Packat. pof 10/30/2017 [oc 30805038
1 1989 Dering Cireie Approval letter 9-14-17.pdf 10/30/2017 DC 30805999
13 S577 Peachtres Bivd App the 9-22:17,pdf 10/30/2017 DC 208 05956
1 3575 Durden Rd Ste 305 Approval letter 9-14-17.pdf 10/30/2017 DC 308 05966
13 6015 Peachtres Rd Ste C201202 Packet.paf 10302017 DC 308 05967
1 4168 Buford Hwy Ste 1112 Packet.pdf 10/30/2017 DC 308 05970
13 1678 Koppars Rd Appraval Latter 10-13-17.pd! 10/30/2017 bC 308 05975
13 4453 Ashf; dy Rd Approval Letter 09-14-17 pdf 10/30/2017 0C 308 05520
13 4041 Clairmont rd Approval Letter 9-14-17.pdf 10/30/2017 [oc 308 0ssa1
B 5713 Sawegrass Cirela Approval Letter 9-28-17 pdf 10/30/2017 loc 308 05982
13 1415 Constitution Rd Approval Latter 10-13-17.pdf 10/30/2017 0C 303 05589
5251 Paschtres Industrial Bivd § 5 2016 paf w017 [oc 303 cossaz

13 |pocos2816-0628201 6102805 pat 13/3/2017 luc 308 006545
1 2198 Drasden Road Capacity pdt 11372017 Iocmmsss
13 | Ashtord Durwoody Sewer Issue w07 |oc 308 caesss
13 3423 3431 3435 Lawrencevile Hwy.pl 11/3/2017 |ncmwsss;
13 1975 Carmont Road Avallpdf 11/3/2017 ]Dc 308006539
13 MARTA TOD Latter Shawing Sawer Capacity - MarkUp,pdf 1372017 ]ncmmza
13 3960 Redan Road pdt /017 [oc 303 0ossse
) 1828 Cotilion Drive Cap pof w07 DC 308 006548
13 1530 Dunwoody Village Phwy Cap. pdf 11372017 DC 308 008S 51
1 2904 Durham Park Road Avail Updated.pd 1wy OC 308 006557
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11 3160 Rainbaw Driva Availablity pef 114372017 DC 308 006560
14 Enclosure 14.pdf 8/20/2017
15 Dekalb_Hearn Road PS Flow Projections TM_112216_DRAFT_REV.pdf 9/20/2017
15 CD LS Projact Variations Memo_053017CM_GH.pdt 9/20/2017
15 DOR Rev 2 Fab 2013 Finat paf 9/20/2017
15 Stonecrest Flaw TM_Draft_020116_Rev 1.pdi 9/20/2017
15 Staphenson Craek Flow TM_Drah_032816.pdf 9/20/2017
15 [Desien Developmant Report-ichnson Creek Pums Station.pdi 9/20/2017
15 [betign Development Report-Honay Creet Pump Station, Force Main pdf 9/20/2017
15 EPD Lift Station Improvements CMM_pd! 5/20{2017
15 EPD Lift Statlon Improvements CMM. pdf 9/20/2017
15 |Prioritized Lift Station C1P.pdr 9/20/2017
15 D#Kalb County Interim Capacity Standard Operating Procedure 8.15.17.pdf 12/5/2017
15 D#Kalb County Interim Capachy Evaluation Program B.15.17.pdt 12/s/2017
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Elliott, Richard

From: Veira, E. Fitzgerald <fitzgerald.veira@troutmansanders.com>

Sent: Tuesday, January 16, 2018 5:31 PM

To: Bush, William

Cc: Zapata, Cesar; Welch, Matthew C.; Ghosh, Mita; Stephenson, Natalie; Horsey, Maurice;
Elliott, Richard; Bill Weinischke; Suzanne Success Osborne; Williams, Laura; Houser,
Maria V.

Subject: RE: Dekalb

Bill, the draft CAP and Consent Decree modification letter are going through internal review. As our draft CAP
builds on the interim capacity certification protocol, the comments we received from EPA/EPD on the
certification protocol are being reviewed in terms of their implications for the CAP and the interim certification
process itself. We are also in the process of briefing the County management on the comments.

It will likely take a few more days to fully vet the Consent Decree modification letter and get the input we need
from our consultants on the EPA/EPD comments. We hope to get that letter out by the end of this week. Also,
based on everyone's schedule, we propose to have a follow-up discussion with EPA and EPD regarding the
comments next week Wednesday or Thursday (instead of this week) . The County wants to address
EPA/EPD’s comments on the interim protocol before we submit/complete the draft CAP. We will follow-up
with you and/or Richard later this week. Thanks.

E. Fitzgerald Veira
troutman sanders

Direct: 404.885.3278
fitzgerald.veira@troutman.com

From: Bush, William [mailto:Bush.William@epa.gov]

Sent: Tuesday, January 16, 2018 2:56 PM

To: Veira, E. Fitzgerald <fitzgerald.veira@troutmansanders.com>

Cc: Zapata, Cesar <Zapata.Cesar@epa.gov>; Welch, Matthew C. <macwelch@dekalbcountyga.gov>; Ghosh, Mita
<Ghosh.Mita@epa.gov>; Stephenson, Natalie <stephenson.natalie@epa.gov>; Horsey, Maurice
<Horsey.Maurice@epa.gov>; Elliott, Richard <Elliott.Richard @epa.gov>; Bill Weinischke <bill.weinischke @usdoj.gov>;
Suzanne Success Osborne <soshorne@law.ga.gov>; Williams, Laura <laura.williams@dnr.ga.gov>; Houser, Maria V.
<Maria.Houser@troutmansanders.com>; Bush, William <Bush.William@epa.gov>

Subject: RE: Dekalb

Hi, Fitzgerald. Just checking in with you to see if the County submitted the information set forth in items 1 and 2
below. If so, can you let us know when and to whom. If not, when might we expect to get it? Thanks.

From: Veira, E. Fitzgerald [mailto:fitzgerald.veira@troutmansanders.com]

Sent: Friday, December 15, 2017 5:14 PM

To: Ghosh, Mita <Ghosh.Mita@epa.gov>

Cc: Zapata, Cesar <Zapata.Cesar@epa.gov>; Bush, William <Bush.William@epa.gov>; Welch, Matthew C.
<macwelch@dekalbcountyga.gov>

Subject: RE: Dekalb




Mita, in response to your email below, on behalf of DeKalb County, | am confirming that all sanitary sewer
hookups to the County’s sewer system will be certified by a licensed Georgia professional engineer beginning
December 20, 2017, as Mr. Thurmond assured EPA and EPD during the meeting. With respect to the
Country's specific ask of the Administrator, the County seeks EPA’s cooperation on the following:

1. Development of a capacity assurance program (“CAP”) suitable for the County. The County expects
that program will be in place at least until the County has developed a wet weather dynamic model or
potentially for the duration of the Consent Decree period. We expect to have a draft of that CAP ready
for presentation to EPA by January 15, 2018, and would appreciate EPA’s prompt attention to the CAP,
and an expedited negotiation of a final CAP.

2 Modification of the Consent Decree. The County will provide justification for modification of the
Consent Decree in writing no later than January 15, 2018, and would appreciate EPA’s support in
achieving an amended Consent Decree to allow the CAP, among other potential modifications.

3. As noted, the County will be certifying capacity beginning December 20", While EPA’s approval of the
County’s program for certifying capacity is not required, in the interest of full cooperation, the County
plans to provide to EPA on Monday December 18" a copy of its capacity certification program
document. The County would appreciate any feedback from EPA regarding significant concerns, if any,
EPA may have regarding its program.

Thanks,

E. Fitzgerald Veira

troutman sanders
Direct: 404.885.3278
fitzgerald.veira@ftroutman.com

From: Ghosh, Mita [mailto:Ghosh.Mita@epa.gov]
Sent: Thursday, December 14, 2017 3:37 PM
To: Veira, E. Fitzgerald <fitzgerald.veira@troutmansanders.com>

Cc: Zapata, Cesar <Zapata.Cesar@epa.gov>; Buﬁh, William <Bush. William@epa.gov>
Subject: RE: Dekalb

Fitzgerald:

We still have not received anything from you all in writing about your ask from the Regional Administrator. When do
you expect to have the written request to EPA? Also, during the meeting Mr. Thurmond assured us that after December
20" all hookups would be certified by a PE. Can you please confirm that is still the intent of the County. Thanks

mita

Mita Ghosh

Chief, Office of Water Legal Support
Office of Regional Counel

United States Environmental Protection
Region 4

404-562-9568

NOTICE: This communication may contain privileged or other confidential information. If you are not the intended recipient, or believe that you
have received this communication in error, please do not print, copy, retransmit, disseminate, or otherwise use the information. Also, please
indicate to the sender that you have received this communication in error, and delete the copy you received.



From: Veira, E. Fitzgerald [mailto:fitzgeraId.veira@troutmansanders.com]

Sent: Thursday, December 7, 2017 1:06 PM

To: Ghosh, Mita <Ghosh.Mita@epa.gov>

Cc: Houser, Maria V. <Maria.Houser@troutmansanders.com>; gfleming@vnf.com; Zapata, Cesar
<Zapata.Cesar@epa.gov>; Bush, William <Bush.William@epa.gov>; Matthew C. Welch
<macwelch@dekalbcountyga.gov>

Subject: Re: Dekalb

Thanks, Mita. We certainly will. We also think it would sense to tentatively hold December 19th (preferably afternoon )
for a follow up meeting with EPA/EPD.

E. Fitzgerald Veira

troutman sanders
Direct: 404.885.3278
fitzgerald.veira@troutman.com

On Dec 4, 2017, at 10:18 AM, Ghosh, Mita <Ghosh.Mita@epa.gov> wrote:

Good Morning:

| just wanted to make sure that you all were in the process of putting any and all requests you have from
EPA in writing. It is important that we have your request in writing and more importantly the reason for
you request so that we can explain to the Judge and DOJ the what and why of what you all are seeking
moving forward. Please call me if you have any questions. Thanks

Mita

Mita Ghosh

Chief, Office of Water Legal Support
Office of Regional Counel

United States Environmental Protection
Region 4

404-562-9568

NOTICE: This communication may contain privileged or other confidential information. If you are not the intended recipient,
or believe that you have received this communication in error, please do not print, copy, retransmit, disseminate, or
otherwise use the information. Also, please indicate to the sender that you have received this communication in error, and
delete the copy you received.




This e-mail message (and any attachments) from Troutman Sanders LLP may contain legally privileged and confidential
information solely for the use of the intended recipient. If you received this message in error, please delete the message
and notify the sender. Any unauthorized reading, distribution, copying, or other use of this message (and attachments) is
strictly prohibited.

This e-mail message (and any attachments) from Troutman Sanders LLP may contain legally privileged and confidential
information solely for the use of the intended recipient. If you received this message in error, please delete the message
and notify the sender. Any unauthorized reading, distribution, copying, or other use of this message (and attachments) is
strictly prohibited.

This e-mail message (and any attachments) from Troutman Sanders LLP may contain legally privileged and confidential
information solely for the use of the intended recipient. If you received this message in error, please delete the message
and notify the sender. Any unauthorized reading, distribution, copying, or other use of this message (and attachments) is
strictly prohibited.









Elliott, Richard

From: Rhinehart, William E. (Ted) <werhinehart@dekalbcountyga.gov>

Sent: Friday, January 12, 2018 2:51 PM

To: Elliott, Richard

Cc: Stephenson, Natalie; Shahbazaz, Marzieh; Hays, Lewis; Horsey, Maurice; Capp, James;

Williams, Laura; Suzanne Success Osborne; Bush, William; Veira, E. Fitzgerald (Troutman
Sanders); Welch, Matthew C.; maria.houser@troutmansanders.com; Zapata, Cesar
Subject: RE: DeKalb County Interim Procedures and Capacity Evaluation

Mr. Elliott, good afternoon.
This acknowledges the receipt of your note. We will review the agencies’ comments and get back with you by Tuesday
regarding availability for a meeting next week.

Best regards, Ted Rhinehart, Deputy COO/Infrastructure, DeKalb County

From: Elliott, Richard [mailto:Elliott.Richard @epa.gov]

Sent: Thursday, January 11, 2018 4:01 PM

To: Rhinehart, William E. (Ted) <werhinehart@dekalbcountyga.gov>

Cc: Stephenson, Natalie <stephenson.natalie@epa.gov>; Shahbazaz, Marzieh <Marzieh.Shahbazaz@dnr.ga.gov>; Hays,
Lewis <Lewis.Hays@dnr.ga.gov>; Horsey, Maurice <Horsey.Maurice@epa.gov>; Capp, James <James.Ca pp@dnr.ga.gov>;
Williams, Laura <laura.williams@dnr.ga.gov>; Suzanne Success Osborne <sosborne@law.ga.gov>; Bush, William
<Bush.William@epa.gov>; Veira, E. Fitzgerald (Troutman Sanders) <fitzgerald.veira@troutmansanders.com>; Welch,
Matthew C. <macwelch@dekalbcountyga.gov>; maria.houser@troutmansanders.com; Zapata, Cesar
<Zapata.Cesar@epa.gov>

Subject: DeKalb County Interim Procedures and Capacity Evaluation

Ted,

As requested, EPA and EPD have reviewed the Interim Sanitary Sewer Capacity Evaluation Program and Standard
Operating Procedures most recently submitted on December 18th, 2017. Both agencies share concerns that these
procedures may not be consistent with the Consent Decree’s capacity certification requirements for new or increased
connections to the sewer system.

We have attached our comments on those documents to this email. EPA and EPD understand that there may be minor
revision to these documents and will provide amended comments as needed. Because we understand that these Interim
procedures are currently being implemented by the County or will be in the near future, we would like to discuss these
concerns as soon as possible. Both agencies expect availability between 11 and 12:30 on January 18th and 10 to 1 and
1:30 to 5 on January 19th. Please let us know as soon as possible if the County is available to meet on these dates.

Please feel free to forward this email to anyone I may have not included. Sara Janovitz, your usual contact at EPA, will be
on leave for a few months. | will be the point of contact until Sara returns. Thank you for your time and prompt attention
to this matter,

Regards

Richard Elliott, P.E., PMP

Environmental Engineer

Water Protection Division

U.S. Environmental Protection Agency - Region 4
61 Forsyth Street. S.W.



Atlanta, GA 30303

404-562-8691
404-562-9729 (Fax)



DEPARTMENT OF WATERSHED MANAGEMENT
INTERIM SANITARY SEWER CAPACITY
EVALUATION PROGRAM

DeKalb County

PROGRAM NUMBER: CD-P-001

PROGRAM OWNER (Division/Office): Infrastructure Acquisitions Program
PROGRAM APPROVAL: DCOO/Infrastructure

PROGRAM LAST REVIEWED/UPDATED DATE: EEMISCIPIIY

PROGRAM REVISION NUMBER: 1

INTRODUCTION

DeKalb County (the “County”) has a responsibility to use its best efforts to operate, maintain, and
construct its sanitary sewer system in such a manner to achieve the goals of public health protection, full
compliance with the Clean Water Act, the Georgia Water Quality Control Act, and the elimination of
Sanitary Sewer Overflows (“SSOs”). The County is currently undertaking a combination of Capacity,
Management, Operations, and Maintenance (“CMOM”) programs and capital improvements under a
Consent Decree to meet this responsibility. As part of this undertaking, the County is also planning for
future uses of the sanitary sewer system while orchestrating improvements using certain tools such as
flow monitoring, hydraulic modeling, and engineering judgment to evaluate the hydraulic performance of
the system and the impact of future connections. As sewer capacity is required for new connection
requests and increases in flow contributions, the County will construct the corresponding capacity where
appropriate, and will determine the appropriate cost sharing between current users, future users, and
developers. Not every new connection would warrant participation by the requestor of the connection in
performing system upgrades.

1. PURPOSE

The purpose of this Interim Sanitary Sewer Capacity Evaluation Program (“Program”) is to define the
acceptable level of service that will allow for additional sewer contributions from new or improved
developments and to outline certain triggers whereby the County would consider requiring financial
participation or alternative capacity remedies by parties requesting sewer capacity certification. This
Program is to be used until the County either adopts a capacity assurance program or a fully dynamic
hydraulic model is developed.

2. SCOPE

For consistency in the process by which capacity determinations are made, this Program shall apply to all
proposed new connections or modifications to existing connections by any entity, public or private, which
result in or has the potential to result in additional flow contributions to the DeKalb County wastewater
collection and transmission system (“WCTS”) and wastewater treatment facilities.
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INTERIM SANITARY SEWER CAPACITY EVALUATION PROGRAM

3. PROGRAM REQUIREMENTS

Acceptable Sewer Capacity Requests shall be certified on the County’s behalf by professional engineers
registered in the State of Georgia and shall be approved by a responsible individual at the County. Sound
engineering judgment shall be employed in the application of the Program requirements presented
below. If on a case-by-case basis the capacity analysis differs from the requirements outlined below,
based on the judgment of a professional engineer, that engineer will provide supporting information when
determining acceptable capacity for proposed additional flows. In such cases, the reasoning and
supporting information shall be documented and shall be included in the periodic review and update of
this Program.

3.1. Calculation of Design Flow Rates

The calculation of the applicant’s design average daily flow rates and design peak flow rates shall conform
to the standard design flow rates for various contributor classes as provided by the County in Appendix B
of the County’s Sewer Capacity Evaluation Request form. Alternative flow contribution rates shall be
considered with supporting information. Design peak flow rates shall be used by the County in the
certification of capacity for both dry and wet weather conditions. All Sewer Capacity Request forms with
design average daily flow rates exclusive of any offsets or allowances which exceed 500 gallons per day
shall be signed and sealed by a professional engineer registered in the State of Georgia.

3.2. Capacity Evaluation Based Upon the Historical SSO Record

2

The historical record of SSO occurrences since January 2015 has been reviewed to determine whether
sufficient evidence exists to conclude that acceptable capacity is not available for the sewer system
downstream of the proposed connection. A list of capacity-related 550s has been created and shall be
maintained and updated on a monthly basis based on a review of all subsequent SSO occurrences.
Engineering judgment should be used to limit the inclusion of wet or dry weather SS0s that are not related
to capacity. Therefore,

« Do notinclude SS0s attributed exclusively to maintenance issues such as FOG, debris, roots, etc.
in the review; .

e Do notinclude $50s where subsequent system improvements have been completed to eliminate
a repeat capacity related SSO occurrence;

¢ Do not include SSOs unless the SSOs have the potential to occur again under normal annual dry
and wet weather flow conditions; and

* Do not include 550s attributed to operational issues at lift stations or wastewater treatment
facilities which have subsequently been remedied.

The County shall review the capacity-related 550 list at least quarterly to determine whether current
information indicates that an SSO occurrence is no longer determined to be related to capacity as defined
above. The reason for removal of an S50 from the list shall be properly documented.

31475713v24
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3.3. Capacity Evaluation of Collection System Based Upon Hydraulic Analysis

Hydraulic analyses to support capacity evaluations shall be completed using the County's hydraulic
modeling software. Each hydraulic analysis shall include the proposed design peak flow from all pending
and approved sewer connection requests whose actual flow contributions have not been recorded in the
latest model calibrated flow inputs. Design peak flow rate deductions for developments with properties
that have discontinued discharges to the WCTS or other changes to reduce the flow contributions to the
sewer system which have not been recorded in the latest model calibrated flow inputs shall be
incorporated into the Sewer System Capacity Allotment tracking form used for hydraulic analyses.

Should the hydraulic analysis of dry or wet weather conditions predict insufficient capacity, the County
shall assess the validity of the prediction based upon engineering judgment and a review of the historical
SSO record. As a first step, verification of system asset information via field survey may take place.
Temporary flow meters may be installed downstream of the development’s proposed connection to help
validate model results or when the County believes additional flow monitoring is needed to better
determine existing conditions. The flow meters shall be installed for a period of time sufficient to provide
supporting evidence for the engineering judgment employed to certify capacity. Flow monitoring data
from a prior capacity request evaluation or a prior flow study may also be used to assess capacity should
engineering judgment determine that the location and time period of the flow maonitoring is appropriate
and sufficient to certify capacity.

3.3.1. Dry Weather Flow Condition and Level of Service

The dry weather flow condition shall be the dry weather flow pattern developed from the most current
flow monitoring study as calibrated in the County's hydraulic model. Under the simulated dry weather
condition with design peak flow contributions from pending and approved sewer connection requests,
gravity pipes with projected flows less than or equal to 85% capacity shall be considered to have
acceptable capacity. Engineering judgment shall be utilized and documented when evaluating acceptable
capacity where the model predicts flow rates exceeding 85% of the pipe capacity due to reverse-grade or
flat-grade pipe segments,

3.3.2. Wet Weather Flow Condition and Level of Service

The wet weather flow condition shall be the maximum month average daily flow calculated from the most
current flow monitoring study as calibrated in the County’s hydraulic model. Under the simulated wet
weather condition with design peak flow contributions from pending and approved sewer connection
requests, gravity pipes with a projected flows less than o+ equal-tefull pipe capacity shall be considered
to have acceptable capacity.

3.4, Capacity Evaluation of Transmission System

The firm capacity of each lift station shall be defined as its maximum flow capacity with the largest pump
out of service. Lift Stations whose firm capacity exceeds the maximum flow rates simulated by the model
to be conveyed to the lift station under the dry and wet weather flow conditions described in Section
3.3.1and Section 3.3.2 above shall be considered to have acceptable capacity.

31475713v24
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3.5. Capacity Evaluation of Wastewater Treatment System

Wastewater treatment systems with sufficient capacity to process the maximum flow rates simulated by
the model to be conveyed to the wastewater treatment system under the dry and wet weather flow
conditions described in Section 3.3.1 and Section 3.3.2 above without resulting in bypasses or diversions
prohibited by the wastewater treatment system’s current National Pollution Discharge Elimination System
(NPDES) permit shall be considered to have acceptable capacity.

3.6. Capacity Evaluation of Intergovernmental Connections

Connections to other governmental jurisdictions shall be considered to have acceptable capacity so long
as the maximum flow rates simulated by the model under the dry and wet weather flow conditions
described in Section 3.3.1 and Section 3.3.2 above are less than the maximum flow rate provided in the
County’s associated Intergovernmental Agreements.

3.7. Conditional Approval of Capacity

Conditional approval of capacity may be made based upon the options provided below:

3. 7.1 Completion of Capacity Improvement Projects

Conditional approval of capacity may be made when capacity improvement projects are planned which
will convey the design peak flow rates from all pending, conditionally approved, and approved capacity
requests so long as such projects meet the following requirements:

e Eliminates potential reoccurrences of capacity-related 550s described in Section 3.2 above; and

* Conveys the peak flow rate simulated by the model under the dry and wet weather conditions
described in Section 3.3.1 and Section 3.3.2 above at less than or equal to the limits required for
consideration of acceptable capacity as defined in this Program.

Developers may fund and/or construct capacity improvement projects when approved by the County.
Capacity improvement projects meeting the requirements described above must be completed prior to
the addition of the proposed flow contribution.

3.7.2, Other Proposed Alternative Capacity Solutions.

Applicants may submit alternative proposals, such as the design and construction of on-site storage
systems, to remedy capacity limitations in order to gain conditional capacity approval. These alternative
solutions must be designed and signed by a professional engineer registered in the State of Georgia and
shall be subject to review and approval by the County with an avenue for appeal provided. Such solutions,
if approved by the County, must be completed prior to the addition of the proposed flow contribution.

31475713v24
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1) DEPARTMENT OF WATERSHED
| MANAGEMENT (DWM)

INTERIM STANDARD OPERATING

| Commented [A1]: AII-I:_he below comments should be
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DeKalb County

Interim Sanitary Sewer Capacity Certification SOP
CD-S0P-001

Infrastructure Acquisitions Program

SOP APPROVAL: DCOO/Infrastructure

59P LAST REVIEWED / UPDATED DATE: [BUIAETpLisY

SOP REVISION NUMBER: 1

SOP OWNER (Division/Office):

I. PURPOSE

The purpose of this Interim Standard Operating Procedure {SOP) is to standardize the process for determining

whether or not sanitary sewer capacity can be acceptably assured to convey additional sewage flow. Sufficient ) R
capacity is defined by County policies regarding acceptable system conditions and levels of service which are { commented [A2]: This SOP should include specific
referenced in the Procedures section of this document. This SOP is to be used until the County either adopts a | definitions and parameters for adequate collection,

capacity assurance program or a fully dynamic hydraulic model is developed. treatment and transmission capacity of wastewater in the
B i FIeA Y - P | service area. Acceptable definitions are provided in the
Comments on the Interim Capacity Evaluati_or! _Prugrdrn.

Effective December 20, 2017, Sanitary Sewer Capacity Certification is required for new connections and
increases in flows by any entity, public or private into the DeKalb County wastewater collection and
transmission system (WCTS).

This SOP will be utilized by internal staff in Planning and Development, Hydraulic Modeling, Flow and Rainfall
Monitoring, and County representative as needed to certify sewer capacity to the applicant.

Ill. PREREQUISITE
* DeKalb County Interim Sanitary Sewer Capacity Evaluation Program
*  Sewer Capacity Evaluation Request Form
e Capacity Letters Tracking Master Sheet
* (Capacity Analysis Form
e Capacity Allotment Master Sheet

* Template Standard Capacity Letter

Active 31477685v17 015349.000034
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IV. RESPONSIBILITIES '

o Ulgnmineg and Development (PED) vt OWA: Communicate with Applicant, ensure required
documentatian is complete and accurate prior to initiating process to set up a project, initiate process.
s Nodeler Model capacity, identify locations for flow monitoring, flow moenitoring data analysis, and

communicate.

o Aorpistrative Supnort Maintain electronic and naper records, update as necessary and communicate.| Commented [A3]: For audit purposes we would like to be
s Flow Momtoone Personnen Install monitors at locations as requested; calibrate and maintain for the | able to examine original paper copies of field recordings as
designated period; notify modeler when required period of data are available on Flowlink Server; and | appropriate.
communicate and document.
e Geagraptc nformation System (G5) Personnel. Provide survey confirmation support when
requested and provide updated GIS files routinely for update of Hydraulic Model. e
e Caparty Cartficaton tngineer County staff or consulting engineers who are licensed professional, [ Commented [A4]:

engineers in the State of Georgia wha evaluate capacity requests and provide certification on behalf
of the County

o (Comsont Decree Acministrator Provide review of capacity improvement salution to determine
whether the solution complies with the Conzent Dacree, County’s policies, best practices, and goals.

e Hesponsibe Party of the County: Provide approval of capacity certifications made by the Capacity
Certification Engineer.

e Deputy Ciof Operating Officer for Infrastructure Provide review and approval of Applicant’s appeal
of County's denial of Sewer Action Plan. The appeal process will adhere to the terms af the Cansent
Decree

V. PROCEDURES

EVALUATION AND APPROVAL PROCESS

An overview of the capacity request evaluation and approval process is provided with the attached flow chart.
The numbers and letters associated with the evaluation steps presented below correspand with those
indicated on the flow chart.

While many of the evaluation steps below describe specific parameters for the County evaluating capacity,
engineering judgment shall be used in all evaluations. As such, it is considered acceptable, in unique situations,
to adjust a parameter based upon documented reasoning so long as the County’s capacity certification is
approved by a registered Georgia Professional Engineer.

Activities 1-4: Applicant Submittal of and County Verification of Sewer Capacity Request (SCR) Form

The Sewer Capacity Evaluation Request (SCR) form shall be completed and submitted by all entities, public or
private, proposing to discharge new or modified flows into the DeKalb County Sewer System. A copy of the
County’s SCR completion instructions and supporting documentation will be available to the applicant.

P&D shall review the SCR form to determine completeness and to verify compliance with the Capacity
Evaluation Program and Procedures. Verification shall include the following:

e Confirmation that the calculated design flow rates provided conform to the standard design flow rates for
various contributor classifications as provided by the County (See Appendix B, Table 1 of the County’s SCR
form). The County will consider alternative flow contribution rates if the applicant provides supporting
documentation. For contributors not listed in Appendix-B, Table 1 of County’s SCR, P&D shall confirm the
suitability of the design flow rates provided. The County may or may not accept the alternate flow rates

Active 31477685v17 015349,000034
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provided. P&D shall further canfirm that the peak flow rates determined by the applicant meet the
requirements of the SCR.

* Confirmation that the SCR has been signed and sealed by a professional engineer registered in the State of
Georgia for all SCRs except those applications with design average daily flow rates exclusive of any offsets

or allowances which exceed 500 gallons per day. : ;' Commented [AB]: nmmi,_,—efgng 'avﬁ;a.gedailyﬂow
| rates” or to “offsets or allowances”? |

Decision A: SCR Completed Per Program and Procedural Requirements

If the SCR is complete and verified, it shall be so noted by P&D and shall proceed to Activities 5A and 5B below.,
Otherwise, the completeness and verification issues shall be noted and the form shall be returned to the
applicant for correction and resubmission.

Verified SCRs shall be recorded into the Sewer System Capacity Allotment Tracking Form and their status shall
be designated as PENDING.

Deductions in design peak flow rates resulting from developments with properties that have discontinued or
reduced discharges to the WCTS shall also be included to the Sewer System Capacity Allotment Tracking Form.

Activities 5A and 5B: Evaluation of Capacity Against Program Requirements

Activity 5A: Review Historical Capacity Related $50s Downstream of SCR Connection

Review the recorded SSO occurrences over the time period defined in the County’s Sanitary Sewer Capacity
Evaluation Program and determine the number and location of downstream capacity related 550s. Do not o o )
include S50s attributed exclusively to maintenance issues such as FOG, debris, roots, etc. in the review. Do not! Commented [A9]: Given the County’s track record of
include SS0s where subsequent system or operational improvements have been completed to eliminate a | under reporting and incorrect recarding of S50, the
repeat capacity related SSO occurrence. Do not include 5SOs unless the SSOs have the potential to occur again | EPA/EPD are uncomfortable with this entire )

» PRT TEITS ey e e e B : provision/Activity as written. This does not comply with the
under normal annual dry and wet weather flow conditions. | i af th €D, because past capacity related S50s are ‘

_ clear evidence that there is not adequate capacity. |

Activity 58: Perform Hydraulic Analysis of Applicant’s Flow Under Pragram Conditions

| Commented [A10]: If a project has been completed and
you are still having $50s, then likely something needs |
additional examination/scrutiny. To not include this type |

i L s ) . . ) h i lysis carried out.
* Sewer system flow conditions as defined by County’s Sanitary Sewer Capacity Evaluation Program, and. $501s to undermine the integrity of any analysis ca Sidabl
s Peak flow contributions fram all PENDING, CONDITIONALLY APPROVED, and APPROVED SCR's in the | Commented [A11]: How would the reviewer determine |

' . " : : ; that this particular SSO will not occur in the future? This sort ‘
|
County’s Sewer System Capacity Allotment tracking form since the last system model flow calibration, &F Bredwtion 1s whiat & dynarnic hydrsulic sodel provides..

and | something the county does not have currently.
* Peak flow contributions from the applicant’s SCR. s = — e

Hydraulic analysis of the impact of the applicant’s design peak flow contribution shall be completed using the
County’s hydraulic model. The hydraulic analysis shall include each of the following flow conditions: |

Capacity Certification shall comply with the County's Sanitary Sewer Capacity Evaluation Program that
identifies the system flow conditions and levels of service to be assessed for determination of sewer capacity.

Decision B: Determine Whether Applicant’s SCR Meets Capacity Program Requirements

If the design peak flow provided in the SCR meets the County's Sanitary Sewer Capacity Evaluation Program
requirements as referenced in Activities 5A and 5B above, proceed to Activity 6: County Sends Letter Approving
Sewer Capacity Request.

Applications that do not meet the capacity program requirements defined under Activities SA and 5B shall
proceed to Activities SC and SD below.

Activities 5C and 5D: Verification of Asset and Flow Information

Activity 5C: Confirm Existing Asset Information

Active 31477685v17 015349.000034



Sewer system asset information including pipe diameters, pipe materials, pipe slopes, and manhole depths
impacts the results of the hydraulic analysis described in Activity 5B. As a result, should the hydraulic analysis
determine that the SCR does not meet the capacity compliance program limits, the following GIS items shall
require further field verification by the County:

e Instances where larger diameter pipes connect to downstream smaller diameter pipes; ar

e Instances of reverse grade pipe slopes; or

« Shallow slope (less than minimum standard grade) pipes that are inconsistent with slopes of adjacent
pipes, or

« Shallow manholes that are incansistent with manhole depths of adjacent manholes.

Activity 5D: Validate System Flows with Temporary Flow Data Where Necessary

Temporary flow meters may be installed by the County downstream of the applicant’s proposed flow
connection paint(s) to help validate model results or when the County believes additional flow monitoring is
needed to better determine existing conditions from the propesed flow connection to the collection system’s
outlet.

The flow meters should be installed alang the conveyance route at critical hydraulic locations downstream of
the proposed flow connection and where the flow monitoring personnel determine hydraulics are suitable for
accurate measurement. Engineering judgment shall be used to determine whether sufficient flow data has
been collected to assess whether acceptable capacity is available to meet the capacity program requirements.
Flow monitaring data from a prior capacity request evaluation or a prior flow study may also be used to assess
capacity should engineering judgment determine that the location and time period of the flow monitaring is
appropriate and sufficient to certify capacity, The flow data collected and basis for the determination of

acceptable capacity shall be fully documented and recorded with the capacity certification. ~| Commented [A12]: The capacity certification must be

o : s . ; . | conducted by a Geargia PE. Temporary flow monitoring is
Decision C: Determine Whether Asset Information Changes to the Hydraulic Model are Required ' not a mechanism to override PE certification.

Asset information changes resulting from field verifications identified under Activity 5C above shall be
incarporated into the mode! and the hydraulic analysis shall be re-performed in accordance with Activities 5A
and 5B above.

If the updated hydraulic analysis results in compliance with the County's Sanitary Sewer Capacity Evaluation{ Commented [A13]: Is this sentence intended to raad . ir |
i i ; e |

Program, then proceed to Activity 6: County Sends Letter Approving Sewer Capacity Request; otherwise ' the updated model no longer indicates capacity

proceed to Decision E: Determine Applicant’s Options to Achieve Capacity Compliance. limitations...?

Decision D: Determine Whether Temporary Flow Data Supports Assessment of Acceptable Capacity

If, based on engineering judgment, temporary flow data supports the certification of acceptable capacity, then
proceed to Activity 6: County Sends Letter Approving Sewer Capacity Request; otherwise proceed to Decision
£: Determine Applicant’s Options ta Achieve Capacity Compliance.

Activity 6: County Sends Letter Approving Sewer Capacity Request

Upon certification by the Capacity Certification Engineer and approval by the Responsible Party of the County,
the County shall send a letter to the applicant approving sewer capacity. Additionally, the application status
shall be changed from PENDING to APPROVED in the Sewer System Capacity Allotment Tracking form.

Decision E: Determine Applicant’s Options to Achieve Capacity Compliance

Subtask £1: Determine Capacity Improvement Options Available to the Applicant

The County shall determine whether capacity improvements that will meet capacity program reguirements are
available for completion by the applicant.

Active 31477685v17 015349.000034
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Subtask E2: Determine Suitability of Other Alternative Capacity Solutions

The applicant may submit alternative solutions, such as the design and construction of on-site storage system,

to remedy capacity limitations. Alternative solutions proposed by the applicant must be designed and signed

by a professional engineer registered in the State of Georgia. 1he County hwill determine the suitability of any{ Commented [A14]: The County should reserve the final

alternate capacity solutions proposed by an applicant. = | say in the approval of any alternate capacity solutions |
| recommended by an applicant. |

f Commented [A15]: The County’s engineer must certify
The County shall determine whether capacity improvements that will meet capacity program requirements are | that he system has adequate capacity under all expected |

scheduled for completion by the County. flow conditions, and that proper implementation and |
|_operation can be verified.

Subtask £3: Determine Capacity Improvement Options Scheduled for Completion by the C ounty

Activity 7: Send Notice to Applicant with Available Options

If any of the capacity compliance options described in Subtasks E1-E3 above are determined to be available
then the County shall send a notice to the applicant identifying the available options. The notice shall indicate
a deadline for which the applicant must return a Sewer Action Plan (SAP) in order ta achieve capacity
certification,

If none of the capacity options described in Subtasks E1-E3 above are determined to be available then proceed
to Activity 10: County Sends Letter Denying Application. Additionally, the application status shall be changed
from PENDING to DENIED in the Sewer System Capacity Allotment tracking form.

Decision F and Activity 8: Applicant Agrees to Participate in Capacity Compliance Options and Submits Sewer
Action Plan (SAP)

The applicant shall determine whether or not to participate in the capacity compliance options provided. If 50,
the applicant shall submit a SAP identifying the selected capacity compliance option.

Decision G: County Determines Whether Sewer Action Plan (SAP) is Acceptable

If the County has not received a SAP from the applicant by the deadline presented in the County's notice
identifying the available capacity compliance options, then proceed to Activity 10: Send Letter Denying
Application. Additionally, change the status of the application from PENDING to DENIED in the Sewer System
Capacity Allotment tracking form.

The County shall review the applicant’s SAP to determine acceptability. The design of alternative solutions
proposed by the applicant per Subtask E2 above shall be reviewed by the Capacity Certification Engineer to
determine whether the design complies with the County’s engineering standards. Upon acceptance by the
Capacity Certification Engineer, the Consent Decree Administrator shall determine whether the design
complies with the Consent Decree, County's policies, best practices, and goals. If the SAP is determined to be
unacceptable, the County shall return a letter to the applicant documenting the changes required to allow for
conditional approval of the capacity request. If the SAP s determined to be acceptable, then proceed to Activity
9: County Issues Conditional Approval of Capacity Request.

The applicant may appeal the County’s denial of the applicant’s SAP. In such cases, the County’s Chief N )
Operating Officer for Infrastructure shall determine whether the facts presented in the appeal meets the| Commented [A16]: The CD requires PE certification for all

requirements of the Consent Decree and merits approval of the SAP. new/increased flows. Regardless of the County’s Chief
Operating Officer for Infrastructure determination in an
Activity 9: County Issues Conditional Approval of Capacity Request | appeal, no connection may occur without certification by

. T : | the PE that there is adequate capacity.
The County shall submit a letter to the applicant granting conditional certification of the capacity request. The \- i _m’ = 4
letter shall identify that the applicant must present proof of completion of the capacity compliance optionsfcommmud [A17]: The county engineer needs to buy off |
required by the applicant as identified in their approved SAP in order to initiate flow discharge to the County’s | on this proof of completion in order to certify capacity.

|
L
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sewer system. Additionally, the application shall be changed from PENDING to CONDITIONAL APPROVAL in the
Sewer System Capacity Allotment tracking form.

Activity 10: County Sends Letter Denying Application

The County shall submit a letter to the applicant denying the application for capacity. The letter shall identify
the reason for denial of the request. Additianally, the application shall be changed from PENDING to DENIED
in the Sewer System Capacity Allotment tracking form.

e Clean Water Act Consent Decree 1:10cv 4039-WSD

e System-Wide Hydraulic Model, Department of Watershed Management (DWM) Capacity,
Management, Operations and Maintenance (CMOM) Program, Current versian

e System-Wide Flow and Rainfall Monitoring Program, DWM CMOM Pragram, Current Version
e Infrastructure Acquisitions Program, DWM CMOM Program, Current Version

« “Potable Water Main, Gravity Sanitary Sewer, and Sanitary Sewer and Force Main Design Standards”,
Current version

s DeKalb County Code of Ordinances, Chapter 24 "Water, Sewers and Sewage Disposal”, Current
Version

e Capacity Allotment Program Coordination Procedure

«  CMOM = Capacity, Management, Operations, and Maintenance
s  DWM —DeKalb County Department of Watershed Management
s FOG - Fats, Oils, and Greases

e GIS-DWM Geographic Information System

e |fi=Infiltration and Inflow

« PRD-DWM Planning and Development

e SAP - Sewer Action Plan

SCR - Sewer Capacity Evaluation Request

S0P - Standard Operating Procedure

550 - Sanitary Sewer Overflow

s WCTS - Wastewater Collection and Transmission System

A '; Formatted: Indent: Left. _0; "I;lo bullets or

«  General Camments! St i

s Activity 54 &5B needs to be revised to make clear that approval in Decision B

will only ocour whern the reviews in Activity 54 and Activity 5B each suppart 3

determination that there s adeguate collection and transmission capacity in

the receiving porticns of the WETS. If either Activity 5A or Activity 5B reveals

that there may he a lack of capacity, then proceed to Activity 5C

e Activity B needs to be revised to make it clear that all approvals (and

conditional aparovals) must have certification by a PE as well as thorough

documentation of the basis tor the aporoval. Certification shauld include a

certification statement fram the PE as ta what they are certifying {adequate
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actual canacity) and that there is sufficient documentation to suppart the

decision, such as:

r

| certify that the recewing partions of the WCTS have agequate collection and transmission capacity ancethe — Fr.;mattad: Normal, No bullets ar numbering

applicable WWTE has adequate treatment capacity for the proposed new sewer service connection ar
mcrease in flow from an existing service connection. | also certify that there 1s adequate documentation to
support this conclusion and that a reasonable third party proiessional engimeer would reach the same

conclusion.

Active 31477685v17 015349.000034



ViIl, Flowchart Depicting Sewer Capacity Protocol

Interim Sanitary Sewer Capacity Protocol Flow Chart'
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Elliott, Richard

From: Rhinehart, William E. (Ted) <werhinehart@dekalbcountyga.gov>

Sent: Wednesday, February 14, 2018 2:33 PM

To: Elliott, Richard; Horsey, Maurice

Cc: Veira, E. Fitzgerald (Troutman Sanders); maria.houser@troutmansanders.com; Bush,
William; Welch, Matthew C.

Subject: Re: EPA/EPD Collection System Inspection

10-4. We’ll be ready for Weds
We'll get suggested time for Tues with modelers

Get Outlook for i0S

From: Elliott, Richard <elliott.richard@epa.cov>

Sent: Wednesday, February 14, 2018 1:39 PM

Subject: RE: EPA/EPD Collection System Inspection

To: Rhinehart, William E. (Ted) <werhinehart@dekalbcountyga.gov>, Horsey, Maurice <horsey.maurice@epa.gov>

Cc: Veira, E. Fitzgerald (Troutman Sanders) <fitzgerald.veira@troutmansanders.com>,
maria.houser@troutmansanders.com <maria.houser@troutmansanders.com>, Bush, William <bush.william@epa.gov>,
Welch, Matthew C. <macwelch@dekalbcountyga.gov>

Ted,

Please confirm the time with CEO Thurmond for next week Wednesday. | am not sure how integrating the CEO into this
inspection will work. We intend to be somewhere in the field conducting the inspection at that time. | will leave how the
CEO fits into the day’s activities up to you.

I'would like to touch bases with your modelling team on Tuesday 2/20/2018. Can you please get back to me with a time
and other logistics for Tuesday. On Wednesday, we would like to meet at the Snapfinger Creek plant at 9:00 AM and
hopefully begin the inspection by about 9:30 AM. Factoring traffic and drive time we should be done by 4 PM or so.

Thanks

Richard Elliott, P.E., PMP

Environmental Engineer

From: Rhinehart, William E. (Ted) [mailto:werhinehart@dekaibcountvqa.qou]

Sent: Wednesday, February 14, 2018 11:39 AM

To: Elliott, Richard <Elliott.Richard @epa.gov>

Cc: Veira, E. Fitzgerald (Troutman Sanders) <fitzgerald.veira@troutmansanders.com>;
maria.houser@troutmansanders.com; Bush, William <Bush.William@epa.gov>; Welch, Matthew C.
<macwelch@dekalbcountyga.gov>

Subject: RE: EPA/EPD Collection System Inspection

Richard, good morning,
CEO Thurmond is available next Weds 21% in the afternoon, starting at 1 pm; should we confirm that time?

1



We have asked our modelling team to be prepared ahead of that to generate the outputs you described below for
predicted sites you'd want to go see in the field

And you’re right, we’re planning to have available the managers and supervisors who are able to access the lift stations,
open manholes, etc for the sites visited

10-4? Thanks, Ted Rhinehart

From: Elliott, Richard [mailto:Elliott.Richard@epa.gov]

Sent: Tuesday, February 13, 2018 12:16 PM

To: Welch, Matthew C. <macwelch@dekalbcountyga.gov>; Rhinehart, William E. (Ted)
<werhinehart@dekalbcountyga.gov>; Shahbazaz, Marzieh <Marzieh.Shahbazaz@dnr.ga.gov>; Hays, Lewis
<Lewis.Hays@dnr.ga.gov>; Horsey, Maurice <Horsey.Maurice @epa.gov>

Cc: Veira, E. Fitzgerald (Troutman Sanders)
ditzgerald.veira@troutmansanders.com:-;maria.houser@tmutmansanders‘com; Bush, William
<Bush.William @epa.gov>; Stephenson, Natalie <stephenson.natalie@epa.gov>; Ernstes, Viviane
<vernstes@dekalbcountyga.gov>; Zapata, Cesar <Zapata.Cesar@epa.gov>

Subject: RE: EPA/EPD Collection System Inspection

Matt,

In response to the salient points in your email below, we are happy to accom modate the County’s CEO on our
inspection. However, | would like to clarify a few things.

First, we do not intend to focus our inspection of the Snapfinger Creek WWTP. The WWTP is being used as a convenient
meeting point for all the parties involved in this inspection.

Second, the questions related to the hydraulic modelling aspects of the CD are mainly centered around possible hot
spots/Overflow locations that the model may indicate. Our intention is to visit those locations on the day of the
inspection and we would therefore prefer to have that information prior to the day of the field inspection. | will be
following up with you and/or Mr. Rhinehart on this particular issue shortly.

Third, my understanding from our attorney is that the county plans to make several staff members available for this
inspection. | would like to emphasize that this inspection will require staff that is familiar with the day to day operation
of the collection system as well as managers/upper level staff. Since we intend to look at Pump Stations and into
Manholes, we would appreciate the presence of County staff that have the appropriate equipment and training to
facilitate access to those assets.

Finally, the proposed date in your email (2/23/18) does not work for our team. | am suggesting a change to Wednesday
February 21, 2018. | hope CEO Michael Thurmond is available that day. Please feel free to contact me if you have
questions.

Regards

Richard Elliott, P.E., PMP

Environmental Engineer

Water Protection Division

U.S. Environmental Protection Agency - Region 4
61 Forsyth Street. S.W.

Atlanta, GA 30303



404-562-8691
404-562-9729 (Fax)

From: Welch, Matthew C. [mailto:macwelch@dekalbcountyga.gov]

Sent: Friday, February 09, 2018 5:12 PM

To: Rhinehart, William E. (Ted) <werhinehart@dekalbcountyga.gov>; Elliott, Richard <Elliott.Richard @epa.gov>;
Shahbazaz, Marzieh <Marzieh.Shahbazaz@dnr.ga.gov>; Hays, Lewis <lewis.Hays@dnr.ga.gov>; Horsey, Maurice
<Horsey.Maurice @epa.gov>

Cc: Veira, E. Fitzgerald (Troutman Sanders)
<fitzgerald.veira@troutmansanders.com>;maria.houser@troutmansanders.com; Bush, William
<Bush.William@epa.gov>; Stephenson, Natalie <stephenson.natalie@epa.gov>; Ernstes, Viviane
<vernstes@dekalbcountyga.gov>

Subject: RE: EPA/EPD Collection System Inspection

Richard,

| write as a follow up to discussions between you and Ted Rhinehart regarding an inspection of the DeKalb County
collection system. | understand that EPA and EPD are interested in inspecting the Snapfinger Creek WWTP and the
pump stations that convey flow to Gwinnett county from DeKalb. | also understand that , EPA would like to meet with
members of the County’s team who handle the hydraulic modelling to address questions specific to the modelling
aspects of the CD. | have placed calls to both you and Bill Bush in the last two days in an attempt to address your
request, but have been unable to reach either of you.

Your email regarding the inspection gave just one date for the proposed inspections, February 16, 2018. Unfortunately,
I'have just learned that the requested date is problematic for the County on a couple of fronts.

First, the requested date is the Friday before a Monday holiday and key players are scheduled to be away that
day. Additionally, DeKalb County CEO Michael Thurmond intends to be present during the inspection of Snapfinger
Creek WWTP and is himself unavailable on February 16, 2018.

Second, it is our understanding from CH2, who developed the County’s hydraulic model, that their two primary
modelers will be unavailable on February 16, 2018 as they will both be away for Chinese New Year. However, depending
on the nature of the questions EPA has regarding the model itself, it might be possible to conduct that portion of the
review on February 16. Please give me or Mr. Rhinehart a call to discuss the expected parameters of the modeling
inquiry so that we can determine if we will be in a position to address those matters on February 16. We would also
respectfully request that the visit to Snapfinger and the pump stations in question be scheduled for Friday, February 23,
2018 so that our key players and our CEOQ can participate.

Matthew C. Weleh

Supervising County Attorney
DeKalb County Law Department
1300 Commerce Drive, 5th Floor
Decatur, GA 30030
404-371-3011

404-371-2297 (direct)
404-371-3024 (facsimile)
macwelch@dekalbcountyga.gov

Confidentiality Notice—ATTORNEY-CLIENT PRIVILEGED COMMUNICATION

This message (including any attachments) is being sent by or on behalf of a lawyer. It constitutes an electronic

communication within the meaning of the Electronic Communications Privacy Act, 18 U.S.C. §2510, and its disclosure is

strictly and exclusively intended for the individual or entity to which it is addressed. This message contains information
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that is protected by the attorney-client privilege and/or the attorney work product doctrine, and is proprietary, privileged,
confidential, or otherwise legally exempt from disclosure. If you are not a named addressee, you are not authorized to
read, use, print, retain, copy or disseminate this message or any part of it. If you have received this message in error,
please notify the sender immediately by e-mail, and please delete from all locations all copies of the message without
reading or saving any part in any manner.

From: Rhinehart, William E. (Ted)
Sent: Friday, February 02, 2018 3:47 PM
To: Elliott, Richard; Shahbazaz, Marzieh; Hays, Lewis; Horsey, Maurice

Cc: Veira, E. Fitzgerald (Troutman Sanders); maria.houser@troutmansanders.com; Bush, William; Stephenson, Natalie;
Welch, Matthew C.

Subject: RE: EPA/EPD Collection System Inspection

Richard, good afternoon.

We'll be prepared for the site visits on the 16". Please let me know when you’re ready to talk specifics re: times and
locations, etc.

Best regards, Ted Rhinehart, Deputy COO/DeKalb County

From: Elliott, Richard [mailto:Elliott.Richard @epa.gov]

Sent: Friday, February 02, 2018 8:45 AM

To: Rhinehart, William E. (Ted) <werhinehart@dekalbcountyga.gov>; Shahbazaz, Marzieh
<Marzieh.Shahbazaz@dnr.ga.gov>; Hays, Lewis <Lewis.Hays@dnr.ga.gov>; Horsey, Maurice <Horsey.Maurice @epa.gov>
Cc: Veira, E. Fitzgerald (Troutman Sanders)
<fitzgerald.veira@troutmansanders.com>;maria.houser@troutmansanders.com; Bush, William
<Bush.William@epa.gov>; Stephenson, Natalie <stephenson.natalie@epa.gov>

Subject: EPA/EPD Collection System Inspection

Ted,

A team from EPA and EPD would like to conduct an Inspection of DeKalb County’s collection system on Friday February
16, 2018. We are interested in taking a closer look at any existing SSO hot spots and on any other general programmatic
CD compliance related issues. We anticipate a start time of about 9:00 AM. Please feel free to touch base with us if you
have any questions. Additionally, please forward this to the appropriate personnel on your team.

We can work out any remaining logistic in the coming week.
Regards

Richard Elliott, P.E., PMP

Environmental Engineer

Water Protection Division, 20

U.S. Environmental Protection Agency - Region 4
61 Forsyth Street. S.W.

Atlanta, GA 30303

404-562-8691
404-562-9729 (Fax)



